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Executive Summary

This report documents the environmental impacts associated with the proposed Waiau
District Park Master Plan. Comments on the draft environmental assessment (EA) were
due by May 8, 2001 and have been responded to by consultant LP&D Hawaii.

Applicant and Proposing Agency

The applicant and proposing agency is the Department of Design and Construction, City
and County of Honolulu, 850 S. King Street, 11" Floor, Honolulu, HI 96813, Rae Loui,
PE, Director. Agent for the applicant is LP&D Hawaii, 126 Queen Street, Suite 306,

Honolulu, Hi 96813.

Approving Agency
The Department of Design and Construction, City and County of Honolulu, is the
approving agency.

Determination

Based upon the research and analysis performed under this EA, it is determined that
the proposed action is in compliance with HRS, Chapter 343, all pertinent land use
controls and policies, and goals and objectives of the City and County of Honolulu and

State of Hawaii.

The improvements do not represent a perceived risk to individuals or to the public
health and safety; nor will development result in any adverse environmental effects. A

finding of no significant impact (FONSI) was warranted.

Individuals, Community Groups, and Agencies Consulted

All residents in the area surrounding the park and all user groups identified as park
users were notified of public and advisory committee meetings. An advisory committee
was formed consisting of neighborhood residents, representatives of user groups,
members of the Pearl City and Aiea Neighborhood Boards, members of the Aiea / Pearl
City Visioning Team, and representatives of elected officials who represent the area. A

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
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summary of proceedings of public and advisory committee meetings is included in an
appendix to the EA. Minutes of these meetings are on file with the Department of
Design and Construction, Conclusions of the advisory committee, confirmed by the

public, are honored in the conclusions of the EA.

Agencies consulted in the review of the master plan and this EA inciude:

The U.S. Environmenta! Protection Agency

Hawaii State Legislature, Senator David Y. Ige, 17" District

Hawaii State Legisiature, Representative K. Mark Takai, 34" District
Hawaii State Legislature, Legislative Reference Bureau

Honolulu City Council, Councilman Gary Okino, Council District VIII
Aiea Neighborhood Board, William Clark, Chairman

Pearl City Neighborhood Board, Albert Fukushima, Chairman

State Department of Business, Economic Development and Tourism
State DBEDT, Office of Planning

State Department of Education

State Department of Hawaiian Home Lands

State Department of Health

State DOH, Office of Environmental Quality Control

State DOH, Office of Environmental Planning

State Department of Land & Natural Resources

State DLNR, Historic Preservation Division

State DLNR, Division of Forestry & Wildlife

State Department of Transportation

Office of Hawaiian Affairs

University of Hawaii at Manoa, Environmental Center

C&C Board of Water Supply

C&C Department of Community Services

C&C Department of Design and Construction

C&C Department of Facilities & Maintenance

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
2



o C&C Department of Parks and Recreation

e C&C Department of Planning and Permitting
e C&C Department of Transportation Services
e Honolulu Fire Department

» Honolulu Police Department

* Hawaiian Electric Company

Copies of this EA were made available to the public at the Office of Environmental
Quality Control, the Municipal Reference & Records Center, and the Pear! City and Aiea

Public Libraries.

Summary of Existing Conditions
Waiau District Park is in the Department of Parks and Recreation, District lll, Pearl City
Complex. Itis located at 98-1650 Ka'ahumanu Street, TMK 9-8-052: 002. The City

manages the park under Executive Order 3035,

Development plan for the surrounding neighborhood is Waiau, Pearl City-Newtown-
Pacific Palisades District, Primary Urban Center, O'ahu, Hawaii. State land use
classification is urban. City and County zoning is P-2 (General Preservation). City and
County Development Plan Land Use designation is Park.

Waiau District Park is 31.428 acres. The park consists mostly of playfields, pius more
than 20% unusable land. There are a multipurpose building, comfort station, chiidren's
play equipment, and parking lots on premises. On the side of the mountain, the park
slopes mauka to makai and is graded into three distinct terraces. The sur rounding
neighborhood is entirely residential. The park has adequate sewer, water, fire
protection, drainage, electrical service, and roadway access for development proposed

in the master plan.

There are no identified archeological sites, endangered flora or fauna, or adverse
climatic conditions that prevent or impede implementation of the master plan. Climatic

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
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conditions are suitable to park use and the existing landscaping would be preserved
and enhanced by park development. The proposed development would enhance the

visual and scenic, social and economic characteristics of the park.

Summary of Planning Process
The planning process consisted of input from City staff, including administrative review

by affected department directors; analysis of the park site; consideration of the
development program suggested by City standards, consideration of possible
alternatives, and consensus of the public and advisory committee input.

Summary of Master Plan
The new master plan is based upon a vision statement arrived at by consensus among

interested parties: “Waiau District Park will primarily provide field activities for people
living in the Pearl City / Aiea area, while also addressing the needs of the neighboring
community with a variety of individual and family recreational opportunities.”

Large play fields at each of the three terrace areas form the backbone of the master
plan. Most proposed improvements occur in the upper terrace, including an additional
multipurpose building and outdoor courtyard and courts for basketball, volleyball, and
skateboarding or inline skating. Existing fields will remain, and an additional field is
added in the upper terrace. The new field at the upper terrace will be graded to form a
“bowl” to collect storm water runoff and allow ground percolation during periods of
rainfall. A walking / jogging path, additional parking at both the upper and lower lots,
and landscaping and irrigation will be constructed. A storage shed for athletic
equipment will be added to the middle terrace. Sites are selected fora possible
maintenance yard and building, for a gymnasium, and for additional play courts, if
needed in the future. The possibility of a swimming pool is also included.

Summary of Phasing Plan
The phasing plan will maintain the maximum amount of play fields, construct at least

two play courts in the first phase, and establish the walking / jogging path as quickly as

FINAL ENVIRONMENTAL ASSESSMENT — WAIAU DISTRICT PARK MASTER PLAN
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possible. Focus of the first phase would be expansion of the upper terrace of the park
to create additional piay field area to be used during construction of other facilities. The
immediate need is for $180,000 for design and canstruction documents in FY2002 and
approximately $1.5 million for construction in FY2003. A total of about $5.5 million
would be needed over the long term to implement the master plan.

Summary of Impacts

Short-term impacts are associated with construction work and would be temporary and
restricted in compliance with law. Where applicable, standard construction practices to
mitigate effects of construction work will be enforced,

To prevent long-term erosion and debris from running off into the adjacent gulch, the
expanded upper terrace is intended to be designed into a “bowl” shape to retain on site
storm water and allow ground percolation.

Implementation of the improvements recommended under the Waiau District Park
Master Plan are not expected to have any adverse long term impacts that would require

mitigation.
TRl sk de e A A A oAk oA ek
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1. Description of Proposed Action

1.1 Purpose of the Master Plan

The growing popularity of organized sports, changing tastes in recreational activities,
changed demographics of the Pearl City / Aiea area, and the drive towards full
development of the Primary Urban Center (PUC) underscored the need to re-evaluate
the 20-year-old Waiau District Park Master Plan and the need to set a course that will
facilitate a meaningful implementation schedule. What needs to be constructed at the
park? Buildings, play courts, and/or what? How many play fields are desirable? What
should be the configuration to optimize use of available space? What does the
community want now compared to the views of nearly a generation earlier?

With the assistance of a Community Advisory Committee and other public input, the
master plan update process sought to answer these types of questions and produced
this new master plan for Waiau District Park. (See Site Location Map, next page). In
addition, the EA is performed as the impetus to secure additional funds for the
construction of the proposed park facilities.

1.2 Master Plan Concepts

1.2.1 General Description

Surrounded by single and mutti-family residential neighborhoods, Waiau District Park
serves as a large public open space and recreational resource for the residents of the
Pearl City / Aiea communities. The park site benefits from favorable climatic conditions,
making it usable for outdoor recreational activities year round. There are no off site
infrastructure deficiencies that would prohibit expansion of recreational facilities.

Taking into account its physical attributes and the expressed recreationa! needs of the
community, the following vision statement and design concept was adopted:

1.2.2 Vision Statement

Waiau District Park will primarily provide field activities for people living in the Pear! City
/ Aiea area, while also addressing the needs of the neighboring community with a
variety of individual and family recreational opportunities.

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
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1.2.3 Design Concept
The design concept for Waiau District Park originates from the vision statement. The

Park is intended to service the broader community (Pearl City and Aiea) through its
dedication of large portions of the site to active play fields. Secondary features of the
park (such as courts, walking / jogging paths, muitipurpose buildings, etc.) are intended
to service residential neighborhoods located within the Waiau district park service area.

(See Exhibit 15: New Master Plan).

There was overwhelming support expressed by the Advisory Committee for active play
fields as the predominant use of park lands. It was expressed that organized field
Sports activities were consistent with the recreational needs of the Peari City and Aiea
communities as well as the immediate residential neighborhoods surrounding Waiau
District Park, Large play fields at each of the three terrace areas therefore form the

backbone of the master plan.

Secondly, strong support from Advisory Committee members and park staff personnel
was expressed for play courts. Recognizing that the play court activities may impact
surrounding single family residential homes, the master plan locates the play courts
towards the interior of the park site, thereby forming the basis for centralizing structures
and built facilities in the upper terrace area. Future play courts are included along
Ka'ahumanu Street. The master plan envisions up to three courts being constructed at
this location only as the demand arises.

1.3  Proposed Improvements
The approved Waiau District Park Master Plan Update follows as page 4 of this section.
Detailed discussion of its features follow as sub-sections of Section 1.3,

1.3.1 Play Fields

The existing play fields are used to accommodate organized sports activities. The
predominant use of fields is for practice sessions. The play fields are therefore
"unstructured,” enabling sports teams to cone off smaller portions of the fields for drills
and practices. This method of sharing allows a large number of sports teams to use the
fields simultaneously and was expressed as a desirable feature and usage of the park.
Coaches and parents also asked for a storage shed to store goals and equipment

needed for field sports.

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
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The master plan recommends expansion of usable park land in the area identified as
the ‘upper terrace expansion zone". (See Section 4.1.4 and Exhibit 13). Measuring
approximately 3.9 acres in size, a significant amount of this area would be used to

create a large upper terrace play field.

Major clearing and grading will be necessary. Due to its proximity to the gully along the
Ewa boundary, the master plan recommends that the newly created play field in the
upper terrace be graded to form a gentie, depressed ‘bow!’. During periods of rainfall,
the upper terrace play field will serve as a point of collection for storm water runoff and
ground percolation, thereby avoiding drainage and potential erosion towards the
residential homes located Ewa of the park site. This design approach is consistent with
newly adopted policies of the City and County regarding on-site storm water retention.
The middie and lower terraces have been constructed with swales and drain inlets in
which storm water runoff is directed off site.

1.3.2 Ball Fields

Waiau District Park currently provides one baseball field (middle terrace), one softball
field (lower terrace) and one practice softball area (upper terrace). These ball fields are
to remain. Due to its proximity to mauka residences, the softball area in the upper
terrace area is intended for practice only (i.e. fielding, base running, infield drilis).
Limited grading of this practice softball area is recommended to level the surface.

1.3.3 Play Courts

Four play courts (basketball, volleybali) are proposed in the vicinity of the upper terrace
expansion zone, with three additional courts near Ka'ahumanu Street planned for the
future as the need arises. The four courts would be fenced and may require retaining
walls to establish level ground planes. The courts will not be lit for night use. However,
underground conduits will be installed at the upper terrace courts in the event residents
desire lighting in the future.

The three future play courts planned along Ka'ahumanu Street would be constructed
only if future demand arises. The courts would be buffered from residents across the
street by Ka'ahumanu Street (76 tt. right-of-way), would be located more than 100 ft.

away from the nearest residential homes, and would be shielded with retaining walls

and landscape treatment.
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The master plan recommends expansion of usable park land in the area identified as
the ‘upper terrace expansion zone". (See Section 4.1.4 and Exhibit 13). Measuring
approximately 3.9 acres in size, a significant amount of this area would be used to

create a large upper terrace play field.

Major clearing and grading will be necessary. Due to its proximity to the gully along the
Ewa boundary, the master plan recommends that the newly created piay field in the
upper terrace be graded to form a gentle, depressed 'bowl’. During periods of rainfall,
the upper terrace piay field will serve as a point of collection for storm water runoff and
ground percolation, thereby avoiding drainage and potential erosion towards the
residential homes located Ewa of the park site. This design approach is consistent with
newly adopted policies of the City and County regarding on-site storm water retention.
The middie and lower terraces have been constructed with swales and drain inlets in
which storm water runoff is directed off site.

1.3.2 Ball Fields
Waiau District Park currently provides one baseball field (middle terrace), one softball

field (lower terrace) and one practice softbail area (upper terrace). These bali fields are
to remain. Due to its proximity to mauka residences, the softball area in the upper
terrace area is intended for practice only (i.e. fielding, base running, infield drills).
Limited grading of this practice softball area is recommended to level the surface.

1.3.3 Play Courts

Four play courts (basketball, voileyball) are proposed in the vicinity of the upper terrace
expansion zone, with three additional courts near Ka'ahumanu Street planned for the
future as the need arises. The four courts would be fenced and may require retaining
walls to establish level ground planes. The courts will not be lit for night use. However,
underground conduits will be installed at the upper terrace courts in the event residents

desire lighting in the future.

The three future play courts planned along Ka'ahumanu Street would be constructed
only if future demand arises. The courts would be buffered from residents across the
street by Ka'ahumanu Street (76 ft. right-of-way), would be located more than 100 ft.
away from the nearest residential homes, and would be shielded with retaining walls

and landscape treatment.
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A skateboard or inline skating court is proposed to accommodate one of these emerging
youth activities. A skateboard court is designated on the master plan map; which is
actually constructed depends upon the need not filled at the new Manana park. The
court would be enclosed by fence. it would consist of non-permanent structures and
would occupy approximately 15,000 sq. ft. Non-permanent modules would allow
changes of use in the future, depending upon need. Should the popularity of both
skateboarding and inline skating dissipate over time, two basketball / volleyball courts

could be substituted.

1.3.4 Multipurpose Building and Outdoor Courtyard

The existing multipurpose building provides 4650 SF of indoor space. Park personnel
expressed the inadequacy of this building to accommodate indoor recreational needs,
particularly senior citizen activities and the summer fun program. A second and
separate multipurpose building is proposed, consisting of an additional 8000 SF.
Expanding the existing building was deemed not feasible. (See Section 4.6.4).

The new / second multipurpose building is recommended to be adjacent to the existing
structure and accompanied with approximately 45 new parking stalls within the upper
terrace area. The new structure is proposed as a single story building to include natural
ventilation and natural lighting for energy efficiency, and with interior flexibility to allow
partitioning for multiple and concurrent functions.

Accompanying the new multipurpose building is an outdoor courtyard and viewing
terrace. This feature takes advantage of the commanding and picturesque view across
the Pearl Harbor viewshed and the Waianae mountain range. The outdoor court and
viewing terrace is intended to provide a passive area as outlined in the city park
standards and doubles as an observation area for parents attending young children at
the play equipment area. The outdoor court and viewing terrace also serves as a
central node for pedestrian circulation between the upper and middle terraces. Both
stairs and handicap ramp would originate from this location. An outdoor treflis is
proposed for exterior shading. Vehicular access from the parking lot to the outdoor
court is proposed to accommodate maintenance vehicles and security patrols.

1.3.5 Walking / Jogging Path
Approximately 4300 linear feet of pathway is proposed. The pathway is recommended
to be approximately eight feet wide and constructed with a hard surface such as AC

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
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pavement or concrete. In addition to being ADA compliant, the pathway should to be
sufficiently wide to accommodate walkers and joggers as well as passing skaters or
bicyclists. Several pedestrian connections to the existing sidewalk system on
Ka'ahumanu Street and Komo Mai Drive are proposed.

1.3.6 Maintenance Yard and Building

Presently there are no facilities to accommodate park maintenance equipment and
supplies. A large Department of Parks and Recreation Maintenance Yard is being
constructed at the new Manana park. It may meet the needs of Waiay District Park.
Nevertheless, an 1800 sq. ft. maintenance building and yard area is proposed in the
lower terrace area, tucked behind the Board of Water Supply reservoir. The need for
this facility will be reviewed in five years and constructed if needed by DPR in the future.

The maintenance building would be a single story metal structure (approximately 18 feet
high) and would be used for storage of park equipment and supplies (i.e. mowers,
fertilizer, irrigation equipment, park vehicles). The yard area would be approximately
4000 SF in size and paved with asphailtic concrete. Access would be provided through
the parking ot at the lower terrace. The site would be completely fenced and secured
with a locking gate at the driveway stem. The site would be visually screened with

perimeter landscaping.

1.3.7 Parking

Waiau District Park currently provides 122 parking stalls, 60 at the upper terrace and 62
at the lower terrace. The master plan proposes to incrementally increase the parking at
both areas. Approximately 63 additional stalls are proposed at the upper terrace area
and 77 new stalls are proposed at the lower terrace area. Upon complete build out,
approximately 263 stalls will be provided. No new driveway connections at Ka'ahumanu

Street or Komo Mai Drive are proposed.

At least ten handicap designated stalls wili be provided, with two being van accessible.
Half will be in the upper and half in the lower terrace areas and in full compliance with
ADA standards. (See Section 4.6.7).

1.3.8 Landscaping and Irrigation
Landscape planting at Waiau District Park is sparse. Except for a few Monkeypod trees
in the upper terrace parking lot and near the existing ball fields and scattered Hong
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Kong Orchid trees at the lower terrace parking lot, the site lacks shade trees. The
master plan therefore proposes selective plantings of canopy trees for the benefits of
shade and definition of recreational use areas. Landscape planting should be included
with each increment of construction. Drought tolerant / low water use plants should be
considered for all landscaping. The Ewa portion of the site is covered with scrub
vegetation (i.e. haole koa, California grass). Much of this vegetation will be removed to
expand the play field. However, existing scrub vegetation within the HECO easement
and guily area will remain for erosion control and visual buffer purposes.

Much of the irrigation system is not functioning automatically and must be activated
manually. Analysis of the system is needed to ‘trouble shoot’ problems and make
repairs. Newly developed play fields will require expansion of the irrigation system. An
efficient irrigation system is recommended, which incorporates moisture sensors to
avoid operation of the system in the rain and when the ground has adequate moisture.
Minimizing water consumption in the upper terrace area may be achievable by grading
techniques and using the field as a retention basin for storm water run off.

1.3.9 Utiiities

Waiau District Park is serviced with municipal sewage, water and drainage. Existing
infrastructure is adequate to accommodate the proposed master plan and no increase
in water meter size, sewer and storm drainage service laterals, or off site improvements
are anticipated to accommeodate a full build out of the proposed master plan.

1.3.10 Hours of Operation
No change in the hours of operation is being proposed. (See Section 4.6.10).

1.3.11 Gymnasium and Swimming Pool

The previous master plan included a gymnasium and 50-meter swimming pool. The
new plan emphasizes playing fields as the priority. However, a site for a gymnasjum
was designated on the master plan map, to be constructed in the future. The possibility
of a swimming pool was considered; site for a pool was left open, pending determination
whether a 25-meter or 50-meter pool would meet future demand.

1.3.12 Staffing
No increase in administrative staffing is anticipated to support the proposed master
plan. Should the gymnasium be constructed, an additional staff member may be
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needed. Should a swimming pool be constructed, more than one additional staff
member may be needed. Current parks district maintenance staff are expected to
maintain proposed expansion of fields and facilities. Increased use of the park could
generate increased calls for police service. Consideration of adding police personnel

may become necessary.

1.4 Implementation Timetable
The master plan is intended to be implemented in phases. Timing depends upon actual

appropriations in the City Capital Improvements Program budget. Phasing minimizes
the disruption of park use during construction. The primary objectives of the phasing
plan are to:

o Maintain the maximum amount of play fields at all times

e Construct a minimum of two play courts within the first phase

o Establish the walking / jogging pathway as quickly as possible
The phasing and estimated costs are recommended to begin in increments with a
FY2002 CIP request for approximately $180,000. for design and construction
documents. (See Section 4.7 for complete details). No funds are authorized in the
FY2001 budget. The FY2002 appropriation would include design and construction of
the upper terrace expansion field and other upper terrace grading, the first 1600 linear
feet of the walking / jogging Path, two play ccurts, and a retaining wail and security
fence. It would also include design of 15 new parking stalis at the lower terrace.

A CIP request for construction for approximately $1.5 miliion dollars is recommended for
FY2003. Currently, the City's 6-year CIP (2001- 2006) program contains $3.5 million for
planning, design and construction at Waiau District Park. These funds, however, need
to be programmed into the 2nnual CIP budget in order to become available for
implementation of the master plan. In addition to the programmed $3.5 million, another
$2 million will be needed to meet the overall estimated cost of $5.5 million. (See

Phasing Outline Table after Section 4.8).
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2. Introduction

Project:

Park:

Contracting Agency:

Consultant:

Land Owner:

Project Location:

TMK:

Project Area:
Existing Zoning:
DP Land Use:
SMA:

Shoreline Setback:

Flood Zone:

Waiau District Park,
Master Pian and Environmental Assessment

Waiau District Park
Department of Parks and Recreation, District 1l

Pearl City Complex

Department of Design and Construction
City and County of Honolulu

LP&D Hawaii

City and County of Honolulu
Executive Order 3035

98 -1650 Ka'ahumanu Street

Waiau, Pearl Citv-Newtown-Pacific Palisades District,

Primary Urban Center, Oahu, Hawaii
9-8-052: 002

31.428 Acres

P-2 (General Preservation)

Park

No

No

Unclassified high ground
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2.1 Historic Background
In 1974, the judgment in a civil law suit resulted in the State of Hawaii being awarded an

area that includes all of what is now Waiau District Park. The original purpose of the
condemnation was to build a high school for students living in the Waiau-Newtown
developments. In 1982, the State of Hawaii, by executive order, set aside 31.428 acres
for Waiau District Park under management of the City and County of Honolulu,

Sometime during the 1970's the City and County of Honoluiu developed a master plan
for Waiau District Park. The master plan was fairly ambitious (see Exhibit 14: Existing
Master Plan), proposing eight tennis courts and spectator bleachers, two separate
volleyball and basketball courts each, a 50-meter swimming pooi with bleachers and a
wading pool, a gymnasium, two baseball fields and four softball fields. No master plan
report, environmental assessment or cost assessment was discovered to accompany
the master plan drawing or was found in department files.

In 1983, the City leveled portions of the park site for playing fields and constructed a
comfort station and a parking lot at the makai end of the park. In 1985, the City
constructed the upper parking lots and the multipurpose building. Since 1 985, no
further development of park facilities has occurred, and until the City's funding for this
master plan update, no significant CIP funds have been allocated to Waiau District Park
despite the growing population that resides in the Pear] City and Aiea areas. Currently,
Waiau District Park exists as a strategically located but significantly underdeveioped
district park within the District {l] Peari City Park Complex.

In 1999, the City and County of Honoluluy through its CIP program retained the services
of LP&D Hawaii for the purpose of updating the master plan for the Waiau District Park.
Over a nine month period, regular planning and design meetings were held with
community members and resulted in the establishment of a new master plan and
implementation strategy which is the subject matter of this environmental assessment.

2.2  Planning Framework

The Oahu General Plan promotes the “full development of the Primary Urban Center
(PUC)" and the on going PUC planning reaffirms this directive by proposing land use
patterns, development guidelines and implementation strategies that will steer urban
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Honolulu towards being a robust and modern city in the 21% century. Embodied within
this vision is the underlying need to provide for and fulfill many intensive urban
requirements of the residents of Honolulu, to include meaningful recreation
opportunities and open space in conjunction with other economic, transportation and

housing objectives.

Viewing present land use patterns in the Pearl City area and contemplating PUC
Development Plan objectives, Waiau District Park stands out as a significant publicly
owned property with great opportunity to provide immediate and long range recreational
and open space needs within the densely populated communities of Pearl City, Waiau,

Waimalu and Aiea.

The park is located near the heart of Pearl City and surrounded by residential
neighborhoods on all sides. From these neighborhoods, the park is easily accessible
on foot, by bicycle and by automobile. It is larger than a standard district park, with
about seven acres of the additional area usable, and capable of providing a wide array
of public recreational needs, as well as being a site for organized sports activities. It is
terraced to create three usable plateaus. Waiau is the largest of four district parks
serving the Pearl City / Aiea community. The Pearl City region enjoys optimum climatic
conditions, enabling the Waiau site to serve the community with recreational
opportunities year round.

2.3 Purpose of Environmental Assessment

The purpose of this environmental assessment (EA) is to identify and evaluate potential
environmental impacts of the proposed Waiau District Park master plan, and, where
applicable, to recommend mitigating measures that may be employed to minimize
adverse impacts. This environmental review is a requirement of Hawaii's EIS Law,
Section 343-5, HRS. Itis “triggered” by the project's proposed usage of City and
County property and funds.

This EA is prepared based on A Guidebook for the Hawaii State Environmental Review
Process, prepared by the State Office of Environmental Quality Control, Qctober 1997,
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The accepting agency for this EA is the Department of Design and Construction, City
and County of Honolulu.

2.4 Master Plan Process
The planning process for the Waiau District Park master plan project was conducted in

accordance with three distinct stages of work. Stage | consisted of the preparation of
an Investigative Report and Analysis. This report compiled background and base line
information about the park including a literature search, applicable land use controls,
base mapping, a physical inventory of the park’s conditions and identification of primary

park users.

Stage |l consisted of (1) organizing the Advisory Committee, (2) designing and
conducting a community outreach program and (3} performing technical planning /
design processes needed to formulate the proposed master plan.

Stage lIl of the project consists of the preparation of this environmental assessment as
defined by HRS Chapter 343.

2.5 Agencies Consulted
Agencies consulted in the review of the master plan and this EA include:

e The U.S. Environmental Protection Agency

o Hawaii State Legislature, Senator David Y. Ige, 17" District

e Hawaii State Legislature, Representative K. Mark Takai, 34" District
« Hawaii State Legislature, Legislative Reference Bureau

« Honolulu City Council, Councilman Gary Okino, Council District VI

« Aiea Neighborhood Board, William Clark, Chairman

« Pearl City Neighborhood Board, Albert Fukushima, Chairman

« State Department of Business, Economic Development and Tourism
» State DBEDT, Office of Planning

s State Department of Education

o State Department of Hawaiian Home Lands

¢ State Department of Health
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» State DOH, Office of Environmental Quality Control
« State DOH, Office of Environmental Planning

o State Department of Land & Natural Resources

» State DLNR, Historic Preservation Division

e State DLNR, Division of Forestry & Wildlife

o State Department of Transportation

» Office of Hawaiian Affairs

s University of Hawaii at Manoa, Environmental Center
o C&C Board of Water Supply

e C&C Department of Community Services

e C&C Department of Design and Construction

o C&C Department of Facilities & Maintenance

o C&C Department of Parks and Recreation

e« C&C Department of Planning and Permitting

e« C&C Depértment of Transportation Services

» Honolulu Fire Department

¢ Honolulu Police Department

e Hawaiian Electric Company

Copies of this EA were also made available to the public at the Office of Environmentai
Quality Control, the Municipal Reference & Records Center, and the Pearl City and Aiea
Public Libraries.

30 2k o ok ol 2k o ok o e o o o o o oo oje

FINAL ENVIRONMENTAL ASSESSMENT- WAIAU DISTRICT PARK MASTER PLAN
25



3. Description of Existing Conditions

3.1 Site Location and Description

Waiau District Park is located in Pearl City, mauka of the H-1 Freeway and at the
intersection of Ka'ahumanu Street and Komo Mai Drive.

It is within the Pear! City Neighborhood Board No. 21 jurisdiction, census tract
78.01 and City Council District VIIl. Itis part of the Pear City Complex, District 1|
(Leeward), Department of Parks and Recreation, City & County of Honolulu.

The park is 31.428 acres in size, approaches rectangular in shape, and is
surrounded by residential neighborhoods. A 75-foot wide power line easement
(HECO) and a guich buffers its Ewa boundary, separating the park from the
residential neighborhood located immediately Ewa of the park site. To the
immediate north, the park property abuts a row of single-family homes, separated
by a 20-foot embankment. The makai and Diamond Head boundaries of the park
are defined by Ka’ahumanu Street and Komo Mai Drive, respectively. (See
Exhibit 1: Location Map; Exhibit 2: Tax Map; Exhibit 3: Aerial Photo; and,
Exhibit 4. DP Land Use Map).

A large Board of Water Supply reservoir tank is located near the southwest
corner of the park site and is accessed from Komo Mai Drive. A fire station is
located next to the park at the Ka'ahumanu Street / Komo Mai Drive intersection.
Itis also accessed from Komo Mai Drive.

Internally, the park site begins at an ejevation of approximately 255 feet above
sea level near Komo Mai Drive and extends mauka to an elevation of
approximately 330 feet at its northern boundary. The average slope is between 5
and 6%. Within the park site there are two graded embankments ranging from 4
to 12 feet in height. These embankments cut across the site in a latitudinal
direction (east to west) and create three distinct terraces or plateaus within the
park. A detailed description of these terraces is contained in the appendix of this
report. (See Exhibit 13: Site Analysis).

The three terraces are predominantly vegetated in grass and are maintained as
recreational play fields. However, the HECO easement, the gully area along the
Ewa boundary, and the upper northwest sector of the park are overgrown with
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scrub vegetation (i.e. haole koa, California grass, etc.} in fairly thick stands up to
10 feet in height. Evidence of foot trails through the shrubbery can be found.

3.2 Existing Improvements

3.2.1 Structures and Parking

Constructed improvements at Waiau District Park consist of a multipurpose
building, a free standing comfort station, three paved parking lots, a children’s
play area (equipment), one baseball field with backstop and one softbali field with
backstop. The existing conceptual layout of the park (Exhibit 10: Existing Site
Plan) also shows three more softball fields in the lower terrace, an additional
baseball diamond in the middie terrace, and two soccer fields overlaid the

baseball diamonds on the middle terrace.

The multipurpose buiiding is a single story, naturally ventilated concrete / CMU
structure with a large metal hip roof. It is approximately 4650 SF in size and
equipped with bathrooms, a small office, a small conference room, and a kitchen
area inside and two bathrooms entered from outside. The building is used for
summer fun activities, senior citizen classes, community meetings and other
passive forms of activities.

The freestanding comfort station is located near the makai parking lot. It is a
naturally ventilated concrete / CMU structure with a metal hip roof, approximately
500 SF in size.

The makai parking fot is located parallel tc Komo Mai Drive in the lower terrace.
Access to the makai parking lot is via two driveways off Komo Mai Drive. The
parking lot has a singie travel lane (two way) and is double loaded (90 degree
parking). It accommodates approximately 62 vehicles.

The mauka parking area consists of two interconnected parking lots in the upper
terrace. Access into the two parking lots is via a one-way driveway off
Ka'ahumanu Street. The driveway circulates through both parking lots and exits
back onto Ka'ahumanu Street. The parking lots accommodate approximately 60
vehicles with 80 degree parking stalls.
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A children’s play area (equipment) is located in the upper terrace, adjacent to the
multipurpose building. The equipment is newly installed and has been
constructed on a rubberized surface. A single picnic table is located nearby.

3.2.2 Field Recreational Resources
Each of the three terraces provides large play field areas. (See Exhibit 13: Site
Analysis). There are also essentially unused areas in the park.
Lower Terrace — Located at the makai end of the park, separated by existing
embankments and drainage swales.

Area L1 - A 2.76 ac. play field immediately above the makai parking lot.

- Area L2 - A 1.62 ac. softball field adjacent to Ka'ahumanu Street.
Area L3 - A 1.37 ac. practice field along Komo Mai Drive next to the fire
station.

Middle Terrace - Located in the middle of the park, defined by embankments
and drainage swales on upper and lower side and a drainage
swale on the Ka’ahumanu Street side.

Area M1 — A 5.67 ac. play field, which includes a baseball diamond with
- backstop.

Upper Terrace — Located at the mauka end of the park, separated by an
embankment on the makai side and park boundaries on
the other three sides.

Area U1 — A 1.76 ac. undersized soccer field behind the multipurpose
building and surrounded by vegetation on the other three sides.

Area U2 — A 1.16 ac. sloping field at the northeast corner of the park.

Area U3 - A small area makai of the multipurpose building used for.
children’s play equipment.

Upper Terrace Expansion Zone — A 3.9 ac. overgrown area, which could
be leveled and used for play fields or courts.

Others — Miscellaneous smaller areas are separated by swales, embankments,

parking lots, or boundaries. Most notable are:
Street Frontage A — A 1.10 ac. sloping, grassy area along Ka’ahumanu
Street at about the middle terrace level.
Street Frontage B — A less than one acre area along Ka'ahumanu Street
surrounded by the driveways and parking stalls of the
upper parking lots.
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Nearly all usable field areas are used for soccer games OF soccer practices.
However, other outdoor sport activities overlap and share portions of the park
fields. This occurs in three areas within the park. The first is at the SE corner of
the middle terrace (area M1) where a baseball diamond and back stop is located.
The second is at area L2 where a softball diamond and back stop is provided.
The third is at area U2 where softball practice is sometimes conducted.
However, no facilities (i.e. backstop, diamond) are provided at this location.

None of the park’s field areas is equipped with night lighting. score boards,
bleachers or an amplified speaker system. Spectators stand or sit on the side of
the embankment, along the sidelines, or under the shade of the existing trees.

A chain link fence is located along Ka'ahumanu Street, peginning five feet mauka
from the fire department boundary and extending approximately 250 feet mauka.

3.3 Infrastructure
3.3.1 Water and Fire Protection
The park is serviced by a 3-inch domestic water meter. The meter is located at

Komo Mai Drive and extends more than 1200 linear feet from Komo Mai Drive to
service the multipurpose building located at the upper terrace.

A second 8-inch DC meter is located off Ka'ahumanu Avenue and is used for fire
protection purposes. Located near the mauka driveway, it extends into the park
site with an 8-inch lateral line and connects to a fire hydrant located near the
northwest corner of the multipurpose building.

The park site contains a total of six additional fire hydrants along its perimeter.
Four are located within the right-of-way at Ka'ahumanu Street and two are
located along Komo Mai Drive. A fire station is just off the southeast boundary.

3.3.2 Sewer

The park is adequately supplied with public sewer servi¢e. Both the comfort
station at the lower terrace and the bathrooms at the multipurpose building have
8-inch sewer connections to the municipal sewer system located at Komo Mai
Drive. The line runs nearly the full length of the site (mauka to makai).
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In addition to these sewer connections, several other sewer lines have been
installed on the park site. (See Exhibit 13: Site Analysis). These include:

. Sewer line extending across lower terrace, then mauka into middle terrace

. Sewer line extending across middle terrace to embankment area

* Sewer line extending from residential area (mauka) into upper expansion
zone.

No additional sewer lateral connections to either Ka'ahumanu Street or Komo
Mai Drive are anticipated to accommodate proposed master plan improvements.

3.3.3 Drainage

The park site is serviced by two municipal storm drainage systems. The first
system consists of a 48-inch storm drain connection located at Ka'ahumanu
Street. This drainage system services portions of the upper terrace, all of the
middle terrace, and a portion of area L2. (See Exhibit 13: Site Analysis).

The second storm drainage system consists of a 24-inch storm drain connection
located at Komo Mai Drive. This system services the lower terrace areas. It
consists of a series of grated drain inlets and lateral lines ranging from 24" to 18"

in size.

Both Ka'ahumanu Street and Komo Mai Drive are constructed with concrete
curbs, gutters and sidewalks. There are three storm drain catch basins located
along the Ka'ahumanu Street and two catch basins located along Komo Mai

Drive respectively.

Drain inlets and a 30-inch drain line services the parking lot and muitipurpose
building at the upper terrace area. The 30-inch line continues along the edge of
the middle terrace, collecting additional storm water from drain inlets and swales
located at this terrace. The 30-inch drain line connects to the main drain line

located at Komo Mai Drive.

The lower terrace is serviced by a separate 24-inch drain line. Using drain inlets
and surface swales, this drainage system is connected to Komo Mai Drive near

the fire station.
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3.3.4 Electrical Service
The site is currently supplied with electrical power from Hawaiian Electric

Company (HECO). Electrical power originates from a transformer and
underground conduit located across Ka'ahumanu Street near Ho'olauae Street.
The electrical conduit continues underground and cuts across the park to a
second transformer located near the northwest corner of ‘Street Frontage A,
then continues to a third transformer located near the multipurpose building and

children’s piay equipment.

3.3.5 Traffic and Circulation
Vehicular access to Waiau District Park is provided from Ka'ahumanu Street and

Komo Mai Drive. Ka'ahumanu Street (80 foot right-of-way) and Komo Mai Brive
(70 foot right-of-way) are considered to be major thoroughfares by City and
County subdivision standards.

Ka'ahumanu Street has a pavement width (curb to curb) of 64 feet, provides
three travel lanes in both directions and has a posted speed limit of 25 miles per
hour. On-street parking is permitted on both sides of the street. Komo Mai Drive
has a pavement width (curb to curb) of 56 feet. It provides two travel lanes in
both directions, and has a posted speed limit of 25 miles per hour as well. On-
street parking is permitted on both sides of the street. However, the number of
two-car driveways on the makai side leave very little curb for parking.

Both streets have fully developed shoulders (curbs, gutters, sidewalks). The
shoulder width along Ka'ahumanu is eight feet on each side. The shoulder
widths along Komo Mai Drive are seven feet.

There are four driveway connections into the park site. Two are located at
Ka'ahumanu Street, two are located at Kcmo Mai Drive. The Ka'ahumanu
driveways are one way. Both left and right turn movements are permitted at the
Ka'ahumanu Street driveways and no teft tum storage / stacking lanes are
provided in the roadway. Parking capacity at this location is approximately 60
vehicles.
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The two driveways located at Komo Mai Drive are two ways, and left and right
turn movements are permitted at both locations, without restrictions and without

left turn storage / stacking lanes in the street.

A fully signalized intersection is located at Ka’ahumanu Street and Komo Mai
Drive. According to police records, from January 1995 to September 2000 there
have been six major and ten minor traffic accidents at the intersection, including
three years with no accidents at all. That is an average of about one major and
one-and-a-half minor accidents per year. The community has not complained
about the intersection to either the police or the neighborhood board.

3.4 Natural Characteristics and Resources

3.4.1 Physiography and Topography

According to the 1983 edition of the Atlas of Hawaii, Waiau District Park lies
within the Kawailoa Dissected Uplands physiographic division of Oahu. This
division is characterized by “slopes incised by large, deep valleys; some ridge
crest may reflect former slopes. Transitional towards the cliff-and-valley type.”

The present landform was originally the result of construction by voicanoes and
sedimentary processes, followed by the result of long-term weathering and
eroding processes. More recently, the agricultural practices of the 1900's and
the subsequent urbanization of Pearl City / Aiea region further contributed to the
present day shaping and configuration of the Waiau District Park and its
surrounding landforms.

The topography of the Waiau District Park site is dramatic and is described in
detail in Exhibit 8: Topographic Map. In general, primary topographic features
include a deep gulch along the Ewa side of the park site. The gulch serves as a
major drainage way. A concrete channei has been constructed in the gulch to
manage current drainage runoft.

A second distinctive topographic featuie consists of the three graded terrace
areas within the park site, separated by embankments. Each terrace is relatively
tevel and defined by grading embankments of 4 to 20+ feet in height. The
average elevation of the upper terrace is 310 feet. Average elevations for the
middle and lower terraces are 280 and 265 feet respectively. Elevations at the
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Waiau District Park site range from 330 feet at the mauka end to 255 feet at the
makai end, and from 285 feet at the top of the Ewa slope down to 220 feet near
the Ewa-mauka property line. (See Exhibit 8: Topographic Map). The average
slope from mauka to makai is 5.9%.

The graded embankments separating the terraces are planted in grass, however
certain areas are barren and heavily compacted. Modest signs of erosion are

visible on the bare embankments. The Ewa slope is overgrown with brush and a
few trees and is generally too thick to pass through. There is evidence of beaten

paths through the thicket.

3.4.2 Soils
The National Cooperative Soil Survey Classification of 1967 identifies the soil

order of the park area as Oxisols, which are oxide-rich soils normally found in the
tropics. These soils possess exceptional resistance to physical deterioration
under intensive mechanized agricuiture.

The Detailed Land Classification of the Land Study Bureau (University of Hawail,
1972) identifies the soil types at Waiau District Park as consisting of D49 and
D50. The D classification indicates a low productivity rating for agricultural
purposes. Other soil characteristics include fine texture, non-stony, non-
expansive clay properties and drained. The soil is associated with the Haplustox
group and Lahaina soil series. [t appears dark reddish brown and is generally
associated with a median annual rainfall of 25 to 40 inches per year.

3.4.3 Archeology
Before urbanization and residential development of the area, Waiau District Park

site was owned by Oahu Sugar Company, Ltd., which used the entire site for
agricultural purposes (sugar cane). While used for cane, the site was cleared
and subjected to intensive grading for many years. Based upon a literature
review, there are no known archeologica! sites or resources on the property.

3.4.4 Flora, Fauna
Based on several visual site inspections, aerial photo analysis, and a literature
search, there are no exceptional, rare or endangered plant materials iocated on
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the site. There is no evidence that the site is a habitat for rare or endangered
wildlife.

The ungraded portion of the site (upper northwest sector) appears to be fully
vegetated with a dense stand of haole koa shrubbery, California grass and other
annual grasses. Rodents, mongooses and other common animals, such as feral

cats, may be found in this area.

3.4.5 Climatic Conditions
The Waiau District Park site is oriented leeward and exposed to sun throughout

the day. Temperatures range from a low of 60 degrees during the winter season
to a high of nearly 90 degrees during the summer months. The site lies near the
40-inch isohyetal contour. Winter rains average near ten inches per month and
may account for nearly all of the annual rainfall. Average rainfall during the
summer season drops to one or two inches per month.

The wind pattern varies. The park is sheltered from direct trade winds, which are
the prevailing northeasterly winds, by the Koolau Mountains. Anecdotal evidence
offered by neighbors suggests that there can be brisk winds in the afternoon and
early evening coming down off the mouniains.

3.4.6 Existing Landscape
There are seven mature Monkeypod trees at the middle terrace, separating the

baseball and softball fields. These trees provide a shady rest area for
spectators. An additional eight Monkeypod trees and a few Shower trees are
located in the upper terrace area near the parking lot. The lower terrace parking
lot is planted with nine Hong Kong Orchid trees.

Except for the northwest sector, which is covered with haole koa shrubbery, the
balance of the park site is landscaped with grass to facilitate active sports
activities. There are no hedges, groundcover beds or other special landscaped

areas in the park.

Mature Rainbow Shower trees (street trees) are located along Ka'ahumanu
Street within the public right-of-way.
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3.4.7 Visual and Scenic Resources

Due to Waiau District Park being located on the lower slopes of the Koolau
Mountains and heing surrounded by low-rise residential developments, the site
has a commanding view across the Pearl Harbor Plain and Pearl Harbor.
Particularly from the area immediately makai of the multipurpose building, around
where the children’s play equipment is located, the view is both broad and far
distant. This view is identified in the Coastal View Study as part of the South
Shore Viewshed. This 1987 study describes the view being best enjoyed “from
the upper residential areas of Pear! City and Waipio where an overview of the
harbor can be seen” and describes this as a type 5 viewshed.

3.5 Social and Economic Characteristics

3.5.1 Social Characteristics

The Waiau District Park is one of seventeen parks in the Pearl City Complex,
Department of Parks and Recreation, District Il and an integral part of the larger
City park system. A detailed listing of the parks and facilities within the Pearl City
Complex are contained in Exhibit 12: Pearl City Complex Parks. (The Parks
Department uses the word “complex” as a rough equivalent to “sub-district”).

Other parks within the Waiau District Park service area include Pearl Ridge
Community Park, Waimalu Community Neighborhood Park, Waiau
Neighborhaod Park, Nahele Neighborhood Park, Ka'ahele Neighborhood Park,
Kaonohi Neighborhood Park and Waiau Gardens Mini Park. Collectively, this
hierarchy of parks provides for the passive and active recreation needs of the
Waiau and Waimalu communities, a population base of approximately 25,000
residents, and to some extent the needs of the adjacent communities of Pearl
City and Aiea as well.

Waiau District Park is presently heavily used for active / organized sport activities
and the calendar of the multipurpose building is well booked for senior citizen
activities and summer fun programs.

3.5.2 Economic Characteristics

Except for modest permit fees, Waiau District Park does not generate any
significant income. The park is managed and all maintenance requirements are
performed by the City's Department of Parks and Recreation through the City's
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operating budget. Major improvements such as those proposed in the master
plan will be funded through the City’s capital improvements program. According
to park officials, there are no unusual or extraordinary expenses or maintenance
costs associated with operating Waiau District Park, and the proposed master
plan improvements will not generate the need for increased staffing within this
park district. Existing maintenance staff is expected to maintain the additional

fields and facilities.

Proposed park improvements are estimated to be approximately $4.5 million.
This would be a “one time” expense over the course of several years. The City’s
six year CIP (2001-2006) has budgeted $3.5 million for improvements at Waiau
District Park. However, there is no current funding in the FY2001 budget for

improvements at this park.

3.6 Land Use Controls

3.6.1 Existing Zoning
Waiau District Park lies within a P-2 General Preservation district. Fundamental

purposes of this zoning district are to preserve and manage major open space,
recreational lands and lands of scenic and other natural resource value. The
31.428-acre park site is a single zoning lot, in full compliance with P-2 zoning lot
standards. Functioning as a public park, it is a permitted principal use within the
district. All existing conditions conform to P-2 development standards as
contained in the LUO. (See Exhibit 6: Zoning Map).

There are no specific parking requirements within the LUO for public parks.
Currently the park provides approximately 122 off-street parking stalls at the
upper and lower terrace. The master plan proposes a net increase of
approximately 63 off-street parking stalls at the upper (to a total of 123) and 77
off-street parking stalis at the lower terrace {to a total of 140) for a total of 263
stalls for the entire park site. As required by the Americans with Disabilities Act
Accessibility Guidelines Sec. 4.1.2, Paragraph (5)(a) 5 stalls in each, the upper
and lower lots, will be designated handicap stalls, and per Paragraph (5)(b) one
stall in each lot must be van accessible.
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3.6.2 Development Plan
Waiau District Park is designated “Park” on the current Primary Urban Center

Development Plan Land Use Map.

Current PUC planning efforts define the commercial core along Kamehameha
Highway (from Pearl City to Aloha Stadium) as “the Heart of Pearl Harbor.” The
draft PUC plan recognizes the area as a series of town centers and
acknowledges the strong emphasis towards automobile accommodations.
Within the context of current PUC planning efforts, no specific or special role is
placed on Waiau District Park. (See Exhibit 4: DP Land Use Map).

3.6.3 Public Facilities Plan

Waiau District Park is designated “P/M" on the Primary Urban Center, West,
Public Facilities Plan Map. “P/M" means a park under development. {The “M" is
for the word “modification”). (See Exhibit 5: DP Public Facilities Map).

3.6.4 Flood Zone

Waiau District Park lies on land designated ‘unclassified high ground.’ It is not
designated as any type of flood zone and is not considered subject to flooding.
(See Exhibit 7: Flood Zone Map).

3.6.5 Coastal Zone
The Waiau District Park site is not located within the Special Management Area

and is not subject to coastal zone management regulations.

3.6.6 Summary of Land Use Controls

Waiau District Parks does not lie in a Special District or Historic District. On the
Flood Zone map, it lies in an area identified as “unclassified high ground,” which
is considered not subject to flooding. It does not lie in a shoreline setback area
and is not subject to the Special Management Area regulations. Proposed
improvements planned for Waiau District Park will be made in the context of all
ministerial land use controls. No unusual or unique land use controls will impinge
upon the continued development of the site for park use.
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4. Planning Process and Master Plan

41 Planning Process

The planning process for the development of Waiau District Park was conducted over a
nine month period from January to September, 2000. Input was obtained from four
primary sources: district park standards, public input, city staff input, and the park site

analysis.

4.1.1 District Park Standards

Department of Parks and Recreation Facility Standards were established in 1976 and
were used as general guidelines for planning Waiau District Park. These standards
have been revised and are currently under final review. However, no chang€s are
being made which would require changing the Waiau District Park Master Plan Update.

At present, a district park is the larger among typical urban parks and is usually about
twice the size of a community park, about four times the size of a neighborhood park,
and several times the size of a mini-park. Regional, shoreline and other special parks
may be larger than a district park. The average size of a district park is 20 acres, and
the average service area is two miles radius and a population of 25,000. Waiau District
Park is 31.428 acres. However, about seven acres are not usable due to a HECO
power line easement, a steep gully, and several steep embankments within the park

site. The park is not adjacent to a school site.

Based on existing standards that are currently being revised, basic facilities that can be
included in district parks include:

children's play area

3-4 basketball courts (lighted)

3-4 volleyball courts (lighted)

4-6 tennis courts

2 sortball fields

1 baseball field

gym / recreation bldg.

25-meter swimming pool

passive area (additional desirable facility)

jogaing trail (additional desirable facility)
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4.1.2 Public Input Process
Community participation in the formulation of the Waiau District Park Master Plan was

an integral part of the planning process. Starting in January, 2000, a series of meetings
were conducted. All meetings were held at Waiau District Park. “Public” and “Advisory
Committee” meetings were held. A detailed summary of meetings may be found in

Appendix B.

To solicit interest and participation from the public, presentations were made to the park
users scheduling meeting and the Aiea / Pearl City Visioning Team. Contacts were
made by mail or phone with the Pearl City Neighborhood Board, Aiea Neighborhood
Board, and the Pearl City Community Association. Participants were also identified and
referred to advisory committee membership by the Parks Department staff and the
office of the area Council member. For each of the public meetings, notices were
posted at the park and flyers were distributed to residents in the immediate

neighborhood.

At the first public meeting, planners explained the master planning process and solicited
input and participation. At the second public meeting, planners explained the master
plan preferred by the Community Advisory Committee and sought reactions, which were
favorable. A presentation was also given to the Pearl City Neighborhood Board.

The advisory group consisted of 20 park users, including neighborhood residents, both
Pearl City and Aiea Neighborhood Board members, Aiea / Pearl City Visioning Team
members, a Pearl City Rotary Club member, and staff from Council District VIII. Staff
from the Department of Parks and Recreation and the Department of Design and
Construction assisted. Several participants represented various user leagues, including
soccer, baseball, and girls’ softball currently using the park and football and basketball

wishing to use the park.

The Community Advisory Committee met regularly to consider District Park Standards
(Sec. 3.1.1, above), City staff input (Sec. 3.1.3, below), the park site analysis (Sec.
3.1.4, below), and the needs and concerns of the community, as input from public
questionnaires, public testimony, and park user groups or as supplied by the members
themselves. The existing master plan, inventory of other parks in Waiau and the
surrounding area, alternative vision statements for the park, alternative conceptual
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schemes for a new master plan, prospective costs of alternatives, and related issues
were discussed at length.

Major recurring themes in the committee discussions included:

Safety and security of the park and surrounding neighborhood;

Preservation of open space and views;

Maintaining a park of play fields for soccer, football, baseball and softball;
Provision of courts (for basketball and volleyball) and paths (for walking and
jogging); and,

Need for more meeting facilities for youth and senior activities.

Conclusions of the committee are captured in the design concept (Sec. 4.5.2).

4.1.3 City Staff Input
The third source of input was from the professional staff of the City’s Parks Department

(Pearl City Complex Supervisor, Don Akiyama, and Waiau District Park Recreation
Director, Andy Yamada), as well as the planners within the Department of Design and
Construction. There was also administrative review by directors of the various affected

City departments.

4.1.4 Park Site Analysis
The park site was analyzed to determine opportunities and constraints. The Site

Analysis (see Exhibit 13: Site Analysis) divides the park into upper, middle, and lower
terraces, plus separate street frontages along Ka'ahumanu Street. On each area,
usable blocks of land are identified, separated by features of the terrain. A detailed
analysis was done. Moving embankments and utilities was avoided to reduce

unnecessary expense.

4.2 Development Program

The proposed master plan program roughly parallels the City standards for a district
park, with exceptions made based on input from the sources described above and the
unique conditions of the site and its surrounding envirens. This master plan does not
propose to demolish or remove any existing built facilities. The new plan proposes the

following development program:
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Existing Facilities Proposed New Facilities

4650 SF multipurpose building 8000 SF multipurpose building

children's play area 4 basketball / volleyball courts

1 comfort station walking / jogging path

1 baseball field 1 skateboard court, convertible
to 2 basketball / volleyball courts

1 softball field passive area (outdoor court and viewing
terrace)

1 softball practice area gymnasium site (potential future
development)

parking {approximately 123 stalls) parking {(approximately 140 stalls)

to total of approximately 263 stalls

4.3 Alternatives Considered

Three conceptual schemes were initially developed for the park. Based upon
deliberations with the advisory committee, desirable elements from the three schemes
were selected and used to form a fourth scheme, and it was refined into a preferred
scheme and eventually into the proposed master plan. Rough magnitudes of cost were
developed for each schematic concept. Estimates ranged from $3.1 to $9.7 million.
Scheme 4 (preferred plan) was estimated at approximately $4.3 million, not including

design fees, state tax or contingencies.

4.3.1 Scheme 1
Scheme 1 conceived of developing usable park lands to accommodate the maximum

amount of playfields. Some may be for a particular sport, such as baseball or softball
with a permanent backstop. Some may be useful to more than one sport, such as
soccer and football being played on the same field, or soccer or football being assigned
a field from amongst the choices available. This scheme de-emphasized building
facilities such as a gymnasium and swimming pool. It provided a modest number of
play courts. Estimated cost: $3.1 million.

4.3.2 Scheme 2
Scheme 2 conceived of developing usable park iands to accommodate the maximum

amount of facilities, such as a gymnasium; swimming pool; and, tennis, basketball,
volleyball, and other courts. At the same time, this scheme did not reduce existing
playfields, all of which are being currently used. Estimated cost: $9.75 million.
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4.3.3 Scheme 3
Scheme 3 conceived of developing usable park lands to accommodate selected

facilities, while providing an increase in the number of playfields and an increase in the
total acreage used for playfields. The idea was to add facilities while trying to fill the
need for more fields. Estimated cost: $7.39 million.

4.3.4 Scheme 4

Scheme 4 conceives of developing usable park lands to provide major play fields at
each terrace area. It provides for development of play courts while minimizing the
impact of things such as noise and night lighting on adjacent residences. It expands the
multipurpose building to allow more programs and activities. It increases parking
spaces at both parking lots. It provides a pedestrian walkway / jogging path throughout
the park, with exercise stations at various points. Opportunity remains for adding a
facility such as a gymnasium in the future. Estimated cost: $4.37 million.

4.4 Consensus

A consensus among the Advisory Committee members favoring scheme 4 was reached
during its third meeting. An illustrative site ptan was prepared based on scheme 4 and
presented to the committee at its fourth meeting. Based on the committee’s continued
support, the four schemes, the cost estimate and the illustrative site plan were
presented to the City's Directors Review.

Further refinement continued during a second public meeting, committee meeting
number 5 and a second presentation before the City's Directors Review. The master
plan and phasing plan as contained in this report (Exhibits 15: New Master Plan and
Exhibit 16: Phasing Plan) represents the consensus of the Advisory Committee, meets
with the approval of the City's Directors Review, and has been presented before a
general public meeting.

The Advisory Committee agreed to recommend a review of the master plan in five
years, with the caveat that, if an Olympic size swimming pool is not being built in Central
Oahu Regional Park by then, it should be built in Waiau District Park. The committee
wanted, regardiess of what happened at the central Oahu park, to reconsider the matter
of a gymnasium and swimming pool. A site for a gymnasium was included on the
master plan map. Location of a swimming pool was left undetermined.
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4.5 Master Plan, General Description

Surrounded by single and multi-family residential neighborhoods, Waiau District Park
serves as a large public open space and recreational resource for the residents of the
Pearl City / Aiea communities. The park site benefits from favorable climatic conditions,
making it Usable for outdoor recreational activities year round. There are no off site
infrastructure deficiencies that would prohibit expansion of recreational facilities.

Taking into account its physical attributes and the expressed recreational needs of the
community, the following vision statement and design concept was adopted:

4.5.1 Vision Statement
Waiau District Park will primarily provide field activities for people living in the Pearl City

! Aiea area, while also addressing the needs of the neighboring community with a
variety of individual and family recreational opportunities.

4.5.2 Design Concept
The design concept for Waiau District Park originates from the vision statement above.

The park is intended to service the broader community (Peart City and Aiea) through its
dedication of large portions of the site for active play fields. Secondary features of the
park (such as courts, walking / jogging paths, multi-purpose buildings, etc.) are intended
to service residential neighborhoods located within the Waiau district park service area.
(See Exhipit 15: New Master Plan).

There was overwhelming support expressed by the Advisory Committee for active play
fields as the predominant use of the park fands. It was expressed that organized field
sports activities were consistent with the recreational needs of the Pearl City and Aiea
communities as well as the immediate residential neighborhoods surrounding Waiau
District Park. Large play fields at each of the three terrace areas therefore form the

backbone of the master plan.

Secondly, strong support from Advisory Committee members and park staff personnel
was expressed for play courts. Recognizing that the play court activities may impact
surroundirtg single family residentia! homes, the master plan locates the play courts
towards the interior of the park site, thereby forming the basis for centralizing structures
and built facilities in the upper terrace area. Future play courts are included along
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Ka'ahumanu Street. The master plan envisions up to three courts being constructed at
this location only as the demand arises.

Major recurring themes during public and advisory committee meetings were issues of
safety and security of the park and surrounding neighborhood. The Honolulu Police
Department recommends that the concept of Crime Prevention Through Environmental

Design be used in the design phase.

4.6 Master Plan, Detailed Description

4.6.1 Piay Fields
The existing play fields are used to accommodate organized sports activities. While

some competition soccer games are held at the park, the predominant use of the fields
is for practice sessions. The play fields are therefore "unstructured,” enabling sports
teams to cone off smaller portions of the fields for drills and practices. This method of
sharing aliows a large number of sports teams to use the fields simultaneously and was
expressed as a desirable feature and usage of the park. Coaches and parents also
asked for a storage shed to store goals and equipment needed for field sports.

The master plan recommends expansion of usable park land in the area identified as
the ‘upper terrace expansion zone™. Measuring approximately 3.9 acres in size, a
significant amount of this area would be used to create a large upper terrace play field.

Major clearing and grading will be necessary. Due to its proximity to the gully along the
Ewa boundary, the master plan recommends that the newly created play field in the
upper terrace be graded to form a gentle, depressed ‘bow!’. During periods of rainfall,
the upper terrace play field will serve as a point of collection for storm water runoff and
ground percolation, thereby avoiding drainage and potential erosion towards the
residential homes located Ewa of the park site. This design approach is consistent with
newly adopted policies of the City and County regarding on-site storm water retention.
The middle and lower terrace has been constructed with swales and drain inlets in
which storm water runoff is directed off site. '

The master plan does not recommend exclusive use of play field area for any
designated sports activity. Actual scheduling and reservations for usage of the play
field will remain with the ‘field use meeting' held by the Department of Parks and

Recreation in the Fall.
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4.6.2 Ball Fields
Waiau District Park currently provides one baseball field (middle terrace), one softball

field (lower terrace) and one practice softball area (upper terrace). All of these ball
fields are to remain.

Due to its proximity to mauka residences, the softball area in the upper terrace area is
intended for practice only (i.e. fielding, base running, infield drilis). Limited grading at
the practice softball area (upper terrace) is recommended to level the playing surface.

4.6.3 Play Courts

Four piay courts (basketball, volleyball) are proposed in the vicinity of the upper terrace
expansion zone, with three additional courts near Ka'ahumanu Street planned for the
future as the need arises. The four courts would be fenced and may require retaining
walls to establish level ground planes. The courts will not be lit for night use. However,
underground conduits will be installed at the upper terrace courts in the event residents

desire lighting in the future.

The three future play courts planned along Ka'ahumanu Street would be constructed
only if future demand arises. The courts would be buffered from residents across the
street by Ka'ahumanu Street (76 ft. right-of-way), would be located more than 100 ft.
away from the nearest residential homes, and would be shielded with retaining walls

and {andscape treatment.

A skateboard or inline skating court is proposed to accommodate one of these emerging
youth activities. A skateboard facility is designated on the master plan map. However,
at the time determination was made, it was not certain what facilities wouid be
constructed at the new Manana park. Since there was support for both, the skateboard
facility is designated with the understanding that an inline skating court may be selected
instead. The court would be enclosed by fence. It would consist of non-permanent
structures and would occupy approximately 15,000 sq. ft. Non-permanent modules
would allow changes of use in the future. Should the popularity of one diminish, the
area could be used for the other. Should the popularity of both skateboarding and inline
skating dissipate over time, two basketball / volleyball courts could be substituted.
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4.6.4 Multipurpose Building and Outdoor Courtyard

The existing multipurpose building provides 4650 SF of indoor space. Park personnel
expressed the inadequacy of this building to accommodate indoor recreational needs,
particularly senior citizen activities and the summer fun program. A second and
separate multipurpose building is proposed, consisting of an additional 8000 SF.
Expansion to the existing building was explored by CJS Group Architects but
determined to be unfeasible due to its roof design, concrete walls and the need to
completely shut down the building to accommodate construction.

The new / second multipurpose building is recommended to be adjacent to the existing
structure and accompanied with approximately 45 new parking stalls within the upper
terrace area. The new structure is proposed as a single story building to include natural
ventilation and natural lighting for energy efficiency, and with interior flexibility to allow
partitioning for multiple and concurrent functions.

Accompanying the new multipurpose building is an outdoor courtyard and viewing
terrace. This feature takes advantage of the commanding and picturesque view across
the Pearl Harbor viewshed and the Waianae mountain range. The outdoor court and
viewing terrace is intended to provide a passive area as outlined in the city park
standards and doubles as an observation area for parents attending young children at
the play equipment area. The outdoor court and viewing terrace aiso serves as a
central node for pedestrian circulation between the upper and middle terraces. Both
stairs and handicap ramp would originate from this location. An outdoor trellis is
proposed for exterior shading.

Vehicular access from the parking lot to the outdoor court is proposed to accommodate
maintenance vehicles and security patrols.

4.6.5 Walking / Jogging Path

Approximately 4300 linear feet of pathway is proposed. The pathway is recommended
to be approximately eight feet wide and constructed with a hard surface such as AC
pavement or concrete. In addition to being ADA compliant, the pathway should to be
sufficiently wide to accommodate waikers and joggers as well as passing skaters or
bicyclists. Several pedestrian connections to the existing sidewalk system on
Ka'ahumanu Street and Komo Mai Drive are proposed.
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4.6.6 Maintenance Yard and Building
Presently there are no facilities to accommodate park maintenance equipment and

supplies. A large Department of Parks and Recreation Maintenance Yard is being
constructed next to the new Manana park. It may meet the needs of Waiau District
Park. Nevertheless, an 1800 SF maintenance building and yard area is proposed in the
lower terrace area, tucked behind the Board of Water Supply reservoir. The need for
this facility will be reviewed in five years and constructed if needed by DPR in the future.

The maintenance building would be a single story metal structure (approximately 18 feet
high) and would be used for storage of park equipment and supplies (i.e. mowers,
fertilizer, irrigation equipment, park vehicles). The yard area would be approximately
4000 SF in size and paved with asphaltic concrete. Access would be provided through
the parking lot at the lower terrace. The site would be completely fenced and secured
with a locking gate at the driveway stem. The site would be visually screened with

perimeter landscaping.

4.6.7 Parking
Waiau District Park currently provides 122 parking stalls, 60 at the upper terrace and 62

at the lower terrace. The master plan proposes to incrementally increase the parking at
both areas. Approximately 63 additional stalls are proposed at the upper terrace area
and 77 new stails are proposed at the lower terrace area. Upon complete build out,

approximately 263 stalls will be provided.

For comparisons, other district parks within the Pearl City and the Aiea complexes
provide parking as follows:

District Park Existing Parking
Pearl City District Park 70
Aiea District Park 44
Halawa District Park 149

No new driveway connections at Ka'ahumanu Street or Komo Mai Drive are proposed,
However, it is recommended that “no parking” be allowed along the mauka side of

Komo Mai Drive and the Ewa side of Ka'ahumanu Street to insure adequate sight line
distances at driveway locations. The length of the no parking zone shail be based on

standard sight line distances.
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At least ten handicap designated stalls will be provided, with two being van accessible.
Half will be in the upper and half in the lower terrace areas and in full compliance with
ADA standards. (See Section 3.6.1). If a gymnasium is constructed in the future, the
City's internal parking standards for parks would require additional parking stalls and
additional handicap stalls.

4.6.8 Landscaping and lrrigation
Landscape planting at Waiau District Park is sparse. Except for a few Monkeypod trees

in the upper terrace parking lot and near the existing ball fields and scattered Hong
Kong Orchid trees at the lower terrace parking iot, the site lacks shade trees. The
master plan therefore proposes selective plantings of canopy trees for the benefits of
shade and definition of recreational use areas. Landscape planting should be included
with each increment of construction. Drought tolerant / low water use plants should be
considered for all landscaping. The Ewa portion of the site is covered with scrub
vegetation (i.e. haole koa, California grass). Much of this vegetation will be removed to
expand the play field. However, existing scrub vegetation within the HECO easement
and gully area will remain for erosion control and visual buffer purposes.

Much of the irrigation system is not functioning automatically and must be activated
manually. Analysis of the system is needed to ‘trouble shoot' problems and make
repairs. Newly developed play fields will require expansion of the irrigation system. An
efficient irrigation system is recommended, which incorporates moisture sensors to
avoid operation of the system in the rain and when the ground has adequate moisture.
Minimizing water consumption in the upper terrace area may be achievable by grading
techniques and using the field as a retention basin for storm water run off.

4.6.9 Utilities
Waiau District Park is serviced with municipal sewage, water and drainage. Existing

infrastructure is adequate to accommodate the proposed master plan and no increase
in water meter size, sewer and storm drainage service laterals or off site improvements
are anticipated to accommodate a full build out of the proposed master pian. Location
and sizes of existing utility iines are indicated on the master plan. (See Exhibit 15: New

Master Plan).
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4.6.10 Hours of Operation
The official hours of operation are from 5 a.m. to 10 p.m. The police chain the parking
lot entry each night and unlock those entrances in the morning. No one is supposed to

be in the park between 10 p.m.and 5 a.m.

4.6.11 Gymnasium and Swimming Pool

The existing Waiau District Park Master Plan, developed in the 1970s, included a
gymnasium and 50-meter swimming pool. The Advisory Committee determined that
more playing fields should be the highest priority. However, it was recognized that
demand for a gymnasium and/or swimming pool might develop and should be included
as possibilities for the park. A potential site for a gymnasium was designated on the
master plan map. The possible location of a swimming pool was left open, pending
determination whether a 25-meter or 50-meter pool would meet future demand.

4.6.12 Staffing

No increase in administrative staffing is anticipated at this time to support the proposed
master plan. Should the gymnasium be constructed, an additional staff member may be
needed. Construction of a swimming pool might require adding more than one
additional staff member. Waiau District Park is administered by a Recreational Director.
Existing maintenance personnel are expected to be able to maintain added fields and
facilities. Increased use of the park could generate increased calls for police service.
Consideration of adding police personnel may become necessary.

4.7 Phasing and Cost Estimate
The master plan is expected to be implemented in phases to minimize disruption of park
use. The primary objectives of the phasing pian are to:

¢ Maintain the maximum amount of play fields at all times

» Construct a minimum of two play courts within the first phase

e Establish the walking / jogging pathway as quickly as possible

The phasing and estimated cost outlined below are presented in relationship to the
three terraced areas of the park. Actual implementation, however, is recommended to
begin at increments 1A and 3A with a FY2002 CIP request for approximately $180,000.
for design and construction documents, This would include design and construction of
all items identified under 1A and design of the item identified under 3A. A CIP request
for construction for approximately $1.5 million doliars is recommended for FY2003.
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Currently, the City's 6-year CIP (2001- 2006} program contains $3.5 million for planning,
design and construction at Waiau District Park. These funds, however, need to be
programmed into the annual CIP budget in order to become available for
implementation of the master plan. No funds are authorized for expenditure on Waiau
District Park improvements in the FY2001 budget. In addition to the programmed $3.5
million, another $2 million will be needed to meet the overall estimated cost of $5.5
million.

Six-year CIP, FY 2001- 2006
e Design $200k
o Construction  $3000k
o« Equipment $50k
e Art $25k

See Phasing Outline on page 4-15.

4.8 Permits and Approvals
in addition to fulfilling the requirements of HRS, Chapter 343 with this EA, the following
regulatory permits and approvals will be required to implement the proposed master plan:
Accessibility-  All parking lots and facilities must be designed and constructed to meet
the requirements of the Americans with Disabilities Act Accessibility
Guidelines.
Grading Permit- Issued by the City and County of Honolulu
NPDES Permit- Issued by the City and County of Honolulu and State Department of
Health
Building Permit- Issued by the City and County of Honolulu

The master plan and EA encompass the work of all phases, future design and construction
activities. However, because the master plan will be implemented in phases and over the
course of several years, multiple grading, NPDES and building permits will likely be reguired,
at least one for each separate phase of construction. Each building permit is subject to Board
of Water Supply cross-connection control and backflow prevention requirements prior to
issuance. Additions to the water system must have all appurtenances, hydrant spacing, and
fire flow requirements meet Board of Water Supply standards. New structures must include a
fire department access complying with DTS and other City standards. For each phase of
implementation, plans (civil drawings) must be submitted to the Fire Department for review and
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approval. All wastewater plans must conform to applicable provisions of the Department of
Health's Administrative Rules, Chapter 11-62, “Wastewater Systems,” and be reviewed by the

Wastewater Branch.

All of the permits described above are ministerial in nature and no significant off site
improvements are anticipated. There are no discretionary permits anticipated.
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Phasing Outline

TINCRE- | DESCRIPTION £ UNIT | COST | "TOTAL | PROBABLE
[ MENT : | EST. f | TMEREQ. |
1A . Clear and grub, 4 acres. | 5000. ¢ $20,000. 2-3YRS. |
| = Grading and earth work for play field $20. $700,000. :
expansion, 35,000 cu yd |
. Grade softball practice area, 2500 tu yd $20. $50,000,
L. Construct walking / jogging path, 1600 lin ft $60. $96,000.
| Retaining wall and security fence, 750 linft | $250. $187,500.
| Construct 2 play courts $70,000. | $140,000. | $1,193500
1B . Retmove exisling play fisld at upper lermace $20, $300,000, 2-3YRS.
‘A", 15,000 cu yd ,
. Construct new muitipurpose buitding, 8000 3126, $1,000,00.
SF LS 0350,000.
. On site utilities $5500. $247,500.
. Construct new parking lot, 45 stallS $8. $144,000.
. Construct outdoor courtyard, 18,000 SF $50. $75,000. | $1,816,500.
. Construct wood trellis, 1500 SF
1C » Construct 2 play courts and skateboard $70,000. $280,000. $280,000. 1-2 YRS,
court {4)
10 - Construct new parking lot fronting $5500. $99,000, $99,000. | 1-2YRS.
Kaahumanu
= &t 18stalls |
2A - Construct walking / jogging path, 1100 linft $60. $66,000. 1-2 YRS.
] " Construct new comfort station at middle LS $250,000. |  $316,000.
terrace
2C . Construct stairway from upper terf@ce LS $75,000. 1-2 YRS.
courtyard to middle terrace
a Construct handicap ramp connect/on LS $75,000. $150,000.
3A . Construct new parking lot at iower terace $5500. $82,500. 1-2 YRS.
area, 15 Stalls $82,000.
3B . Replace 350 lin ft of drainage swalé With LS $50,000. 1-2YRS.
underground drainage system
. Construct new parking lot at lower termace, $5500. $341,000.
62 stalls
. Construct walking/ jogging path, 250 lin ft $60. $15,000. |  $406,000.
3C » Construct 18" wide driveway, 1800 SF LS $135000. | $135000. | 1-2 YRS.
maintenance bldg. and yard
overall | = Landscaping and imgation LS $150,000. | $150,000. | 5YRS.
Subtotal $4,724,000.
AlEfees  $470,000.
Contingency  $235,000.
Total $5,429,000

AR AT e A e e e e e e el
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(1)

(2)

(3)

Impacts and Mitigating Measures

Evaluation of Environmental Impacts

An evaluation of the proposed development is provided relative to the
Significance Criteria contained in the Environmental Impact Statement Rules,

Title 11, Chapter 200-12.

Involves an irrevocable commitment to loss or destruction of any natural
or cultural resource:

The proposed action represents a commitment by the City and County of
Honolulu to investment in capital improvements towards further developing
Waiau District Park over the next several years. Based on a review of on and off
site conditions, this assessment finds that the proposed actions as presented by
the subject master plan will not result in the loss or destruction of any natural or
cultural resources. This assessment also finds that the actions contained in the
subject master plan are consistent with current policies and objectives of the City
and County of Honolulu as well as its existing land use controls. This
assessment finds that implementation of the proposed master plan will enhance
the site as a cultural and recreational resource.

Curtails the range of beneficial usss of the environment:

The Waiau District Park is presently zoned General Preservation (P-2) and is
designated “Park” on the PUC Development Plan Land Use Map. Usage of the
site as a public park is a fully permitted principal use, and the proposed master
plan will enhance the beneficial use of the site in accordance with these land use
controls.

The proposed Waiau District Park master plan will not curtail other existing
beneficial uses of the environment. The existing drainage along the Ewa
boundary of the site will remain intact and will continue to provide essentiai
drainage through Waiau Gully. The existing HECO easement will also remain
intact.

Conflicts with the State’s long-term environmental policies or goals and
guidelines as expressed in Chapter 344, HRS, and any revisions thereof
and amendments thereto, court decisions or executive orders:
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(4)

(5)

The proposed development does not conflict with the State's long-term
environmental policies or goals and guidelines expressed in Chapter 344. HRS.

Substantially affects the economic or social welfare of the community or
State:

This evaiuation identifies no permanent, long term or adverse economic impacts
as a result of implementation of the master plan.

Community concerns were expressed regarding noise impacts upon residences
located adjacent to the park site. The master plan therefore proposes to locate
all play courts and the building facilities towards the interior portions of the site,
Mitigating measures for noise during construction are discussed in Section 5.2.

Community concerns were expressed regarding security between the park site
and the residential community abutting the Ewa side of the park. A 6-foot high
chain link fence is therefore proposed along the Ewa side of the park. Locked
gates will be instalied for access into the existing haole koa vegetation in the
event of fire. In addition, it is recommended that the concept of Crime
Prevention Through Environmental Design be used during the design phase.

Community concerns were expressed regarding night lighting at the proposed
courts. The master pian does not propose lighting the courts at night. The
courts will however be constructed with electrical conduits in the event the
community desires lit courts at a future date.

Based on six meetings with the project's Advisory Committee, two public
information meetings and a presentation to the Peari City Neighborhood Board, it
is believed that there is broad support for the proposed master pian and that the
overall social welfare of the community will be enhanced.

Substantially affects public health:

The overall master plan, as well as any of its individual elements, are not
expected to result in permanent, long term or substantial adverse affects on the
public’s health. There are adequate existing utilities to service the proposed park
improvements and all design and construction activities will be performed in
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(6)

(7)

(8)

accordance with existing zoning, building and health regulations. Compliance
with ADA regulations shall be met, Use of the park for recreation and exercise
should enhance the public health.

Involves substantial secondary impacts, such as population changes or
effects on public facilities:

Weiau District Park was acquired by the City and County of Honolulu and has
been planned as a public park site since the 1970's for the purpose of meeting
the recreational needs of the Pearl City, Waiau and Waimalu communities.

Because the site has been planned as a major public park for nearly 25 years, all
public utilities (i.e. water, sewer, drainage) have been adequately sized and
installed within Komo Mai Drive and Ka'ahumanu Street in anticipation of full
development of the park site as well as the surrounding residential
neighborhoods. No significant off site improvements or increases in public
utilities are anticipated, nor is an increase in fire service anticipated.

Secondary impacts such as increased usage of the park site is likely to occur. In
anticipation, an increase in off-street parking and expansion of the multipurpose
building facility is proposed. These impacts however are not considered to be
adverse in nature. Increased use of the park could generate increased calls for
police service to the park or neighborhood and might require mitigation by
increasing police personnel.

Involves a substantial degradation of environmental quality:

No substantial degradation has been identified. In view of the benefit of
additional facilities and parking and additional landscaping, environmental quality
will improve. This analysis finds no other significant or adverse impacts to the
environmental quality as a resuit of permitting development to occur.

Is individually limited but cumulatively has considerable effect upon the
environment or involves a commitment for larger action:

The proposed deveiopment is limited and will not have a cumulative adverse
effect upon the environment, nor will the improvements require a commitment for
larger action.
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(10)

(11)

(12)

Substantially affects rare, threatened or endangered species, or its habitat:
There are no rare, threatened or endangered species identified on Waiau District
Park premises, nor are the premises a known habitat for rare or endangered

wildlife.

Detrimentally affects air or water quality or ambient noise levels:
Temporary affects to air and ambient noise ievels may occur as a result of
construction activity. These disturbances will be short-lived and minimal.
Contractors will comply with Chapter 11-60, “Air Pollution Control”; Hawaii
Administrative Rules, Chapter 11-46, “Community Noise Control”; Hawaii
Administrative Rules, Chapter 11-55, “Water Poliution Control”; and Chapter 11-
54, “Water Control Standards”, and NPDES requirements. Construction will be
phased to minimize disruption at any one time.

Affects or is likely to suffer damage by being in an environmentally
sensitive area such as a flood plain, tsunami zone, beach, erosion-prone
area, geologically hazardous land, estuary, fresh water or coastal waters.
With exception of the area along its Ewa boundary, Waiau District Park does not
lie in an environmentally sensitive area. The area along its Ewa boundary is part
of the Waiau Gully and serves as a natural drainage route into the Pearl Harbor
basin. A 75-foot wide HECO easement is also located along this boundary. No
expansion of the park is planned in this area.

There is a potential of erosion. In keeping with City policy, the newly created
play field in the upper terrace will be graded to form a gentle, depressed ‘bowl.’
During periods of rainfall, the upper terrace play field will serve as a point of
collection for storm water runoff and ground percolation, thereby avoiding
drainage and potential erosion towards the residences located Ewa of the park
site. The middle and lower terraces have been constructed with swales and
drain inlets in which storm water runoff is directed off site. No major change in
this drainage system is expected.

Substantially affects scenic vistas and view planes identified in county or

state plans or studies.
No scenic vistas or view planes from off premises will be adversely affected by
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(13)

5.2

park development. The park will remain substantially a park of open fields. The
multipurpose buiiding to be constructed is adjacent to an existing structure of a
comparable height. The new building and nearby courts to be constructed are at
an elevation lower than the residential neighborhood on the mauka side.
Residents in that neighborhood will continue to enjoy their existing view. The
wheelchair ramps are at or near ground level. The parking lot expansions are at

ground level.

Construction of the outdoor courtyard between the existing and the new multi-
purpose buildings will allow park users to enjoy from the courtyard the scenic
vista of the Pear! Harbor view plane and Waianae Mountain Range as never
before. It will still be a gathering piace for those who wish to enjoy the view.

Requires substantial energy consumption,

Energy will be used by construction equipment during development. This use
would be short-lived and relatively insubstantial. Electricity will be required for
operation of the multipurpose building and comfort station, and in minor amounts
for the maintenance building. The existing electric utility can readify supply the
needed electricity with no increase in capacity required.

Short Term Impacts and Mitigating Measures

Short term impacts are limited to possible noise, dust and traffic associated with
construction work. As previously stated, these impacts would be temporary and
restricted in compliance with law. Where applicable, standard construction
practices to mitigate the effects of construction work will be enforced.

The contractor will obtain a noise permit if the noise levels from construction
activities are expected to exceed the maximum permissible sound levels as
regulated in Hawaii Administrative Rules, Section 11 -46(a).

Construction equipment and on-site vshicles requiring an exhaust of gas or air
will be equipped with mufflers as required in Section 11-46(b)(1)(A).

The contractor will comply with the requirements of Section 11-46-7(d)(4)
pertaining to construction activities and the conditions issued with the permit.
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A dust control management plan will be developed which identifies and
addresses activities that have a significant potential for fugitive dust being
generated during the removal of debris and during the grading, trenching, and
construction activities. Adequate dust control measures during aii phases of the
project will be implemented, and construction activities will comply with
provisions of Hawaii Administrative Ruies, Section 11-60.1.33, “Fugitive Dust.”

Construction will be phased to minimize disruption and reduce impact at any one
time, and standard construction practices to mitigate the effects of construction
work will be enforced. By having phase 1 include clearing and leveling the upper
terrace expansion zone, play field capacity will be increased sufficiently to
maintain existing field uses during subsequent construction phases. There will
be no need to close the existing multipurpose building during construction of the

new one,

Following the phasing plan would implement increments 1A and 3A first. No
existing parking will be directly affected by those increments, excepting possibly
on brief occasions when construction equipment is being moved or temporarily
stored out of the way. Increment 3A adds from 14 to 18 additional parking stalls,
which will help alleviate parking problems during later increments. (The 18 is
possible for at least five years because the Department of Parks and Recreation
pians to postpone construction of the maintenance shed and review the need for

itin five years).

Construction of additional parking in iater phases, particularly at the upper
terrace, could be disruptive to use of existing parking. However, parking is
allowed on the street during open hours of the park, yet is rarely used. Street
parking could accommodate needs during construction. Parking the vehicles of
construction workers will increase the apparent need for parking. However, if
construction workers start at 7:00 A.M. and leave at 3:30 P.M., as is usual, most
park users will be coming at times that will not cause inconvenience or
competition for parking stalls. In addition, the contractor may be instructed to
designate a grassy area of the park, near construction activity, for construction
workers to use,
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5.3

Traffic during construction phases will be increased by ingress and egress of
construction vehicles and the vehicles of construction workers. Generally, this
traffic will occur at lowest park use times, The timing of construction schedules
and enforcement of mitigating measures should take into account use patterns.
The park director can supply current information. it is expected that these
considerations will minimize the possible negative impact on calls for police
service to the area during construction.

Long Terim Impacts and Mitigating Measures

The use of Waiau District Park will be enhanced by its development. The
number of park users will likely be greater. The additional parking that is being
constructed will address the need for more parking. The new multipurpose
building will mitigate the need for more meeting facilities. The upper terrace
expansion zone will address the need for more fields.

The long term increased use of the park may result in traffic congestion, parking,
and noise complaints which are very likely to generate calls for police service to
the area. This might require mitigation by increasing police department staffing.

To prevent long-term erosion and debris from running off into the adjacent gulch,
the expanded upper terrace is intended to be designed into a “bowl” shape to
retain on site storm water and allow ground percolation. A more detailed
drainage study will be required as part of the grading and construction plans.

Installation of wheelchair ramps are themselves mitigating measures to problems
faced by those in wheelchairs. Construction of the maintenance facility mitigates
an existing need for such a facility, although the need may be earlier mitigated by
construction of a facility at the new Manana park.

Except for the need for more parking, which need is being met in this plan, the
construction of new facilities at Waiau District Park are not expected to have any
adverse long term impacts that would require mitigation. However, construction
of a gymnasium in the future may require the addition of more parking stalls.
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6. Summary, Unresolved Issues and Conclusions

6.1 Summary

Evaluation of the proposed action finds no adverse or significant environmental affects
or inconsistencies with the guidelines or objectives contained in HRS 343, current land
use policies and objectives of the Primary Urban Center nor the Land Use Ordinance of

the City and County of Honolulu.

The proposed improvements focus on long term park operations, maintenance and
improvements that are in the interest of the public’s health, safety and welfare. No long-
term or permanently adverse effects on the environment have been identified through
this EA that cannot be adequately mitigated with proper design and operational
measures.

Implementation of the proposed improvements is not expected to significantly alter the
traditional usage of this site or its general physical appearance; nor will the proposed
improvements adversely affect off site conditions. Natural resources (i.e., environment,
views) as well as recreational resources and the character of the su rrounding
neighborhood are expected to remain intact and, in certain instances, to be enhanced.

The involvement of community groups and individuals in the planning process is an
important feature of the project and addresses the social impacts of the proposed
improvements. While satisfying every community concern and every comment is not
possible, a good faith effort was conducted by the Department of Design and
Construction and its consultants to solicit input, discuss community concerns and
prepare a park plan within the context of the Department’s mission and funding
resources. The success of this effort is reflected in the unanimous support for the plan
by the assembled Advisory Committee.

6.2 Unresolved Issues

Funds for implementation of the master plan (design, engineering, construction) have
yet to be programmed and approved in future annual CIP budgets for the City. A
minimum of $180,000. is recommended for FY2002 (CIP) for design, engineering,
topographic survey, and geotechnical investigations in the first phase. An additional
$1,500,000. is recommended for construction the following year (FY2003). The budget
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cycle for FY2002 will begin in the first quarter of calendar year 2001 and wili be

approved by the City Council in May of that year.
Except for funding issues, there are no unresolved issues with respect to the Waiau
District Park Master Plan and proposed development of thé park.

6.3 Conclusions _
Based upon the research and analysis performed under this EA, it is determined that

the proposed action is in compliance with HRS, Chapter 343, all pertinent land use
controls and policies, and goals and objectives of the City and County of Honolulu and

State of Hawaii.

The improvements do not represent a perceived risk to individuals or to the public
health and safety; nor will development result in any adverSe environmental effects. A
finding of no significant impact (FONSI) is warranted and recommended.
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WAIAU DISTRICT PARK

Exhibit 3
Aerial Photo
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DP Land Use Map
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Exhibit 5
DP Public Facilities Map
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Exhibit 6
Zoning Map
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Exhibit 7
Flood Zone Map
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State Land Use District
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Photo No. 1: View of exisling muftipurpose building from Diamond Head/Makai. The building is focated off Ka'ehumanu Stree! at the mauke end of the park.

Photo No, 2: Looking down (makai) from in front of the Multipurpose Buiiding across middie and lower r.errace.;.
Fire station is in the distance behind the monkeypad in the right middle of the picture.

Photo No. 4 (At Lett):

A free standing comfort station lies to the
nght of the Diamond Head side enfrance
to the Lower Parking Lot off Komoe Mai Drive.
View is looking mauka.

Exhibit 11. Site Photos
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Exhibit 12. Inventory of Pearl City Complex Park Facilities
Waiau District Park is one of seventeen parks in the Pearl City Complex, Department of
Parks and Recreation, District [ll. See table below. Added to the inventory are similar
data for Aiea District Park and Halawa District Park from the Aiea Complex, Department
of Parks and Recreation. Those parks are important to planning Waiau District Park.

INVENTORY OF PARK FACILITIES

STRUCTURES FIELDS COURTS OTHER
Multi- Base | Soft Basket | Voliey | Park | Tot
Purpose | Gym [ Pool | C.S | ball | ball | Soccer | Tennis ball ball ing | Lot
Waiau 1 - - 2 1 1 1 - - - 119 1
Dist Park
Peart City 1 1 2 3 1 1™ - 2* 2" 2* 70 -
Dist Park
Waiau - - - 1 - 1 - - 1 1 - 1
Nbrhd Park
Newtown - - - 1 - 1 - - - - - -
Nbrhd Park
Nahele - - - 1 - 1 - - 2 - - 1
Nbrhd Park
Ka'ahele - - - 1 - - 1 - - - - -
Nbrhd Park
Pearl Rdg 0 - - 1 1 1 A 6" 2* 1 17 B
Com Park .
Waimalu - - - 1 1 - - - 1™ 1™ 20 1
Nbrhd Park
Ka'onohi - - - 1 1 - 2 - 2 1 - 1
Nbrhd Park
Manana - - 1 1 - 1 C - 2 - - 1
Nbrhd Park
Manana K - - - 1 - 1 D - 2 2 3 1
Nbrhd Park
Pacheco - - - 1 1 1* - - 1* 1~ E -
Nbrhd Park
Waiau - - - - - - - - F - - 1
Gardens
Palisades 1 - - 1 - 2* G 2 2* 2* 17 1
Com Park
Lehua 1 - - 1 - 1 H 8* 2" 2* 3 1
Com Park
Blaisdell - - - 1 - - - - - { 256+ | 1
Region Prk
Palisades - - - - - - - - - - - -
Entrance
Aiea 1 1 1 2 2 1 - 2* 1* J 44 2
Dist Park
Halawa 1 1 - - 1 4 K 2" 2" 2" 149 1
Dist Park

Exhibit 12, Page 2
Waiau District Park, Inventory of Pearl City Complex Parks



Notes to Inventory of Park Facilities on previous page:

C.S. = Comfort Station
* = Lighted

A= Softball field combined with soccer
Has lighted tennis practice court
Has office in comfort station structure
Tot ot recently removed, pending replacement
Comfort station is in Bathhouse / Office building at pool
Field is designed to be muitipurpose
One basketball court also used for volleyball
Has additional play field on bottom level of park
Softball field combined with football
Parking is for staff only
Parking (73) at adjacent Pearl City Elementary School
Waiau Gardens is a mini-park
Has one-half sized outdoor basketball court
One of the softball fields is lighted
Has a tennis practice court
Parking is for stall only
Neal S. Blaisdell Park also has a maintenance building, with office, staff
parking, sheltered eating and viewing areas, and an exercise cluster.
J= Includes Annex Site across the street

Has training pool

Has tennis practice court

Basketball court combined with volleyball
K= Ajogging path is worn into the grass perimeter
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Exhibit 12, Page 3
Waiau District Park, Inventory of Pear City Complex Parks



UPPER TERRACE MIDDLE TERRACE

KAAHUNANDLD STREET

RESIDENTIAL
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241,000 SFi 567 AC.

HECO EASEMENT &

GULLY
103.200 571 236 AC.
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Exhibit 13
SITE ANALYSIS

- AREA L2
11,000 SFf 1.62AC.
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Exhibit 13

WAIAU DISTRICT PARK
SITE ANALYSIS, OPPORTUNITIES & CONSTRAINTS

LOWER TERRACE, GENERAL
¢ Located towards makai end of site, separated by existing embankment and
drainage swales.
Consists of three major areas and three secondary areas.
Approximately 20-foot grade change from across lower terrace.
Bisected by existing underground water, drainage and sewer lines.
Entire lower terrace in grass play fields.
Serviced by one existing parking lot and one existing comfort station.

LOWER TERRACE, AREA L1
e Currently designed and used as a “full size” soccer field.
¢ Play field exceeds recommended minimum size soccer field (300’ x 150")

« Bisected by one existing drainage linz.

LOWER TERRACE, AREA L2
+ Currently designed and used as a softball field.
Outfield bisected by drainage swale with up to 5% slope in outfield
Suitable for softball practice. Not suitable for soccer due to sloping outfield area.
Unprotected from roadway (Ka'ahumanu Street)
Bisected by existing underground water, drainage and sewer lines.

LOWER TERRACE, AREA L3
o Small practice field for softball or soccer.
» Sloping conditions along perimeter.
o Bisected by existing underground water, drainage and sewer lines.
e Unprotected from roadway (Komo Mai Drive)

OTHERS
e Three smaller, secondary areas located along perimeter.

e Not currently used as play field.
» Potential to accommodate parking expansion or location of maintenance facility.

Exhibit 13, Page 2
Waiau District Park, Site Analysis, Opportunities & Constraints



MIDDLE TERRACE

« Central located and largest terrace within park site.

e Consisting on one large multi-use play field with basebail diamond and backstop
at northeast corner.

Terrace defined by existing embankment and drainage swales.

« Field bisected at edges by existing underground drainage and sewer lines.

« Width of field sufficiently large to accommodate recommended minimum size
soccer fields in a mauka / makai orientation, but may require cutting into existing
embankment.

Potential to configure 3 fields / multipurpose fields at middle terrace.
Handicap accessibility to this area may be difficult.

UPPER TERRACE
e Large terrace area with four definable sub-zones.
e Street and residential frontage, and embankments at mauka and makai ends.
o Approx. 20-25 ft. grade change across terrace, mauka to makai and east to west.

UPPER TERRACE, AREA U1
e Three-quarter size soccer field on elevated terrace.
e Surrounded by existing vegetation.
¢ Adjacent to existing muitipurpose building.

UPPER TERRACE, AREA U2
+ Small area at northeast corner of site with steep embankments along mauka and
street frontage.
Adjacent to existing residential homes, potential conflict.
Adjacent to existing multipurpose building and parking.
Too small to accommodate play field (i.e., softball).
Potential for additional structures (i.e., for enclosed activities).

UPPER TERRACE, AREA U3
o Small level area adjacent to multipurpose building and parking area.
e Currently used for play equipment.
o Commanding views over middle and lower terraces.

UPPER TERRACE EXPANSION ZONE
o Approximately 3.9 acres of potential expansion to top of slope.,

HECO EASEMENT AND GULLY
e Approximately 75-foot wide easement for high power utility lines.
Very steep gully conditions.
Fully vegetated with Haole koa and other shrubbery.
Buffer between abutting residential neighborhood and park.
See map for location of top of slope.

Exhibit 13, Page 3
Waiau District Park, Site Analysis, Opportunities & Constraints



STREET FRONTAGE ‘A’
« Approximately 300 feet of street frontage, abutting public sidewalk and on-street
parking.
Bisected by underground utilities.
Approximately 10 to 12% slope, mauka to makai.
Slope and size prohibits play field development.
Potential for terraced play courts, picnic area.
Additional parking lot would be difficult due to slope and proximity to existing
driveway above.
« Handicap access and usage of area may be difficult.

STREET FRONTAGE ‘B’
« Small area adjacent to parking lot and Kaahumanu Street, approximately 8 to

10% slope.
Little opportunity to utilize as an outdoor active recreational area.
Little opportunity to utilize for structures due to setback and sloping conditions.

« Potential for parking expansion.

Ak drdodrdrdrdrdde i A A d A w

Exhibit 13, Page 4
Waiau District Park, Site Analysis, Opportunities & Constraints
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Waiau District Park
Master Plan

Community participation in the formulation of the Waiau District Park Master Plan was
an integral part of the planning process. Starting in January, 2000, a series of meetings
were conducted. All meetings were held at Waiau District Park. “Public” and “Advisory
Committee” meetings were held. Detailed minutes of each meeting are on file with the
Department of Design and Construction. A brief description of these meetings follows:

Public Meetings
Two public meetings were conducted. Notification of public meetings were

accomplished by telephone and by distribution of fliers. Meeting notices were delivered
to all residences adjacent to and across the street from the park. Notices were mailed
to those who expressed interest in the park and gave addresses.

Public Meeting No. 1 was held January 18, 2000. The master plan update
process was explained and the existing master plan was discussed. Formation
of the Advisory Committee was announced and its functioning explained. A
questionnaire seeking basic information and preferences from park users was
distributed. Completed questiorinaires were collected at the meeting and
received by mail and email thereafter. Public comments were received and

recorded in the minutes.

Public Meeting No. 2 was held July 11, 2000. The master plan preferred by the
Advisory Committee was presented to the public for comment. Explanation of
the preference for Scheme 4 was given, including discussion of City parks in the
area, the Site Analysis and Schemes 1 to 3. Public comments were received
and recorded in the minutes. No major objections to the preferred plan were

raised.

FINAL ENVIRONMENTAL ASSESSMENT - WAIAU DISTRICT PARK MASTER PLAN
B-1



Advisory Committee Meetings
An advisory group consisting of 20 park users, neighborhood residents, both Pearl City

and Aiea Neighborhood Board members, Visioning Team members, a Pearl City Rotary
Club member, and staff from Council Disfrict VIll was formed. The purpose of the
Advisory Committee was to assist the project consultants and City staff in identifying the
recreational needs of the community and to respond to various development concepts
presented by the consultant team.

The advisory committee met during the evening, about once per month. An agenda
was mailed to all members in advance, along with minutes of the previous meeting and
a calendar of expected future meetings. Graphics such as site analysis maps and
concept plans and copies of other matters to be discussed were included in the
mailings. Notice of the meetings were posted at the Waiau District Park muitipurpose

building.

Meetings were well attended by members of the committee and were also open to the
public at large. Minutes of each meeting are on file with the City. A total of six advisory
committee meetings were held. A short summary of each meeting follows:

Advisory Committee Meeting No.1, March 14, 2000 organized the Advisory
Committee and reviewed the master plan process. Alternative conceptual
approaches to update the master plan were presented, and the existing master
plan was discussed. An inventory of all public parks in the Waiau and
surrounding area and the standards for typical district parks were explained.
Initial identification of issues at Waiau District Park were recorded.

Advisory Committee Meeting No.2, April 11, 2000 took suggestions for short term
projects (2-3 years). LP&D’s Site Analysis was presented, with three terraces,
street frontages, and miscellaneous usable and unusable areas identified.
Alternative vision statements for the park were proposed.

Advisory Committee Meeting No.3, May 23, 2000 began with a brief discussion
of vision statements. Two of the aiternatives previously proposed were
eliminated. Three conceptual schemes for alternative master plans were
presented and discussed. (See Section 4.3) Member reactions and suggestions
were recorded.

FINAL ENVIRONMENTAL ASSESSMENT ~ WAIAU DISTRICT PARK MASTER PLAN
B2



Advisory Committee Meeting No.4, June 13, 2000 began with a review and
discussion of the descriptions and cost estimates of the identified short term
projects. A fourth conceptual scheme for the master plan, based on the previous
meeting discussions and comments, was presented and discussed. Minor
objections were raised to having courts on Ka'ahumanu Street. The Advisory
Committee approved concept No. 4 as the preferred alternative to present to the
Director's Meeting and to the second public meeting.

Advisory Committee Meeting No.5, August 8, 2000 began with agreement on a
Vision Statement for Waiau District Park. Unresolved issues were addressed
and majority agreements reached on each. A special appeal for an Olympic size
swimming pool was made, but the group voted to not support having a pool. A
review of the plan and progress toward its development in five years was
unanimously agreed upon. The phasing plan was discussed, and a request for
one final plan was agreed to unanimously.

Advisory Committee Meeting No.6, September 12, 2000 began with discussion of
the end of the planning process, the Directors’ Meeting decision making, and the
effort needed to obtain funding for park development. The environmental
assessment process was explained. The final proposed master plan, phasing
plan, and funding requirements were presented, with comments recorded.

dedrkrk Akt doieiokodokok ok
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Waiau District Park
Master Plan

Mr. Gordon Matsuoka, Public Works Administrator
Department of Accounting and General Services

Mr. Gary Gill, Deputy Director
Environmental Health Administration
Department of Health

Ms. Genevieve Salmonson, Director
Office of Environmental Quality Control

Dr. Don Hibbard, Administrator
Historic Preservation Division
Department of Land and Natural Resources

Mr. Michael G. Buck, Administrator
Division of Forestry and Wildlife
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Mr. Brian K. Minaai, Director of Transportation
Department of Transportation

Mr. Colin C. Kippen, Jr., Deputy Administrator
Office of Hawaiian Affairs

Albert K. Fukushima, Chair
Peari City Neighborhood Board No. 21

Mr. Clifford S. Jamile, Manager and Chief Engineer

Board of Water Supply

Mr. Michael T. Amii, Director
Department of Community Services

Mr. Ross S. Sasamura, Director and Chief Engineer

Department of Facility Maintenance



Mr. William D. Balfour, Jr., Director
Department of Parks and Recreation

Mr. Randall K. Fujiki, AlA, Director
Department of Planning and Permitting

Ms. Cheryl D. Soon, Director
Department of Transportation Services

Chief Attilio K. Leonardi, Fire Chief
Honolulu Fire Department

Chief Lee D. Donohue, Chief of Police
Honolulu Police Department



Waiau District Park Master Plan
Draft Environmental Assessment
Distribution List
Draft EA Publication Date: April 8, 2001
Public Review Period: April 8-May 8, 200]
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Federal Agencies

Region IX Administrator
U. S. Environmental Protection Agency

State Agencies

Senator David Y. Ige, 17" District
Hawaii State Legislature

Representative K. Mark Takai, 34" District
Hawaii State Legislature

Mr. Gordon Matsuoka, Administrator *
Public Works Administration
Department of Accounting & General Services

Dr. Seji F, Naya, Director
Department of Business, Economic
Development & Tourism

Mr. David Blane, Director
Office of Planning
Dept. of Business, Econ. Develop. & Tourism

Dr. Paul LeMahieu, Superintendent
Department of Education

Librarian, Aiea Public Library
Department of Education

Librarian, Pearl City Public Library
Department of Education

Ray Soon, Chairman
Hawaiian Homes Commission
Department of Hawaiian Home Lands

Dr. Bruce S. Anderson, PhD, Director *
Department of Health

Ms. June Harrigan
Office of Environmental Planning
Departrent of Health

Ms. Genevieve Salmonson, Director *
Office of Environmental Quality Control
Department of Health

Mr. Gilbert Coloma-Agaran, Chairman
Board of Land and Najural Resources
Department of Land and Natural Resources

Dr. Don Hibbard, Adm/nistrator *
Historic Preservation Division
Department of Land and Natural Resources

Mr. Mike Buck, Adminjstrator *
Division of Forestry & Wildlife
Department of Land and Natural Resources

Mr. Brian K. Minaai, Director of
Transportation * _
Department of Transportation

Director, Legislative Reference Bureau
Hawaii State Legislature

Mr. Randall Ogata, Administrator *
Office of Hawaiian Affairs

Director, Environmental Center
University of Hawali at Manoa

City and County Agencies
Councilman Gary Okine

District Vill Councilmernber
Honolulu City Council

Mr. William Clark, Chajfman
Aiea Neighborhood Board No. 20

Mr. Albert Fukushima, ¢hairman *
Pearl City Neighborhood Board No. 21

Mr. Clifford S. Jamile, Manager and
Chief Engineer *
Board of Water Supply

Mr. Michael T. Amii, Dir@dor* -
Department of Community Services

Ms. Rae M. Loui, PE, Director _
Department of Design and Construction

Mr. Ross Sasamura, PE, Director and
Chief Enginger * i
Department of Facilities & Maintenance

Mr. William D. Balfour, Jr-, Director *
Department of Parks and Recreation

Mr. Randall K, Fujiki, AlA, Director *
Department of Planning and Permitting



Ms. Cheryl D. Soon, AICP, Director *
Department of Transportation Services

Chief Attilio K. Leonardi, Fire Chief *
Honolulu Fire Department

Chief Lee D. Donohue, Chief of Police *
Honolulu Police Department

Municipal Reference & Records Center
City and County of Honolulu

Others
Hawaiian Electric Company

* indicates DEA comment letter received



Oahu Notices

APRIL 8, 2001

Draft Environmental Assessments

*

(1) Waiau District Park Master Plan
Update

District: Honoluly
TMK: 9-8-52: 2
Applicant: City and County of Honolulu

Department of Design and Construction

650 8. King Street, 11th Floor

Honolulu, Hawaii 96813

Contact: Brian Suzuki (527-6316)
Approving Agency/Accepting

Authority: Same as above.

Consultant: LP&D Hawaii
126 Queen Street, Suite 306
Honolulu, Hawaii 96813
Contact: Michael S. Chu (537-4674)

Public Comment

Deadline; May 8, 200}

Status:; DEA First Notice pending public comment.
Address comments to the applicant with
copies to the consultant and OEQC.

Permits

Required: Grading, NPDES, Building

The City and County of Honolulu, Department of
Design and Construction, PrOPOSCs to construct improvements
at Waiau District Park to implement an updated Master Plan,
Improvements consist of an additional multipurpose building
and outdoor courtyard, courts for basketball, volleyball, and
skateboarding, and an additional play field on the upper
terrace of the park site. A walking / jogging path, additional
parking at both the upper and lower terraces, a storage shed,
and landscaping and irrigation will be constructed. Sites are
selected for a possible maintenance yard and building, a
gymnasium, and additional play courts, if needed in the
future,

Final Environmental Assessments

(FONSI)

A

(2) Kahua O Waikalua Neighborhood Park

District: Koolaupoko

1-4-5: 30 portion 36

City and County of Honolulu
Department of Design and Construction
650 South King Street, 14th Floor
Henolulu, Hawaii 96813

Contact: Gary Doi (527-6659)
Approving Agency/Accepting

TMK:
Applicant;

Authority: Same as above,
Consultant: Planning Solutions, Inc.

1210 Auahi Street, Suite 221

Honolulu, Hawaii 96814

Contact: Perry White (593-1288)
Status: FEA/FONSI issued, project may proceed.
Permits Building, grubbing, grading, stockpiling,
Required: NPDES, sewer conncction, SMA, neisc

variance

The project involves the development of a neighborhood
park on a City and County owned parcel adjacent to the
Bayview Golf Park and the Kaneohe Wastewater Treatment
Fecility in Kaneohe. Amenities will ultimately include a
combined shelter/comfort station, an educational demonstra-
tion garden, a picnic areg, two youth soceer fields, a softbali
field that will overlie one of the Youth soccer ficlds to forma
multi-pirpose field, and 67 parking stalls, The park will be
equipped with automatic irrigation and site furniture such as
picnic tables, trash receptacles, perimeter fencing as required
to sccure the site, and an on-site concrete walkway system.
The park will be developed in two increments. Although no
significant long-term environmental impacts are cxpected as a
result of the development of the park, a slight increase in
traffic and oceasional noise from organized sporting cvents
may occur. Temporary construction impacts are also expected,
Mitigation measures include restricting park operating hours
from dawn to dusk, and ensuring that construction occurs

LPage 4
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